



**Meeting Minutes
Thursday, August 4, 2011
Clermont City Hall
685 W. Montrose St.
Clermont, Florida**

T.J. Fish provided an on ROW Acquisition and Project Status for the South Lake Trail.

T.J. Fish provided a status update on the following projects:

- North Hancock Road Extension - CR Old 50 to Lake Minneola High School (Design Funded in current budget year FY 10/11, ROW and CST not funded).
- Green Mountain Scenic Byway – Future plans
- Minneola Interchange on Turnpike (SR 91) – Prop Share Agreement Needed
- Citrus Grove Road – US 27 to N. Hancock Road/Turnpike – Design needed
- CR 561/561A Realignment - CR 455 to Turnpike (SR 91) – Study needed
- Fosgate Road – US 27 to North Hancock Road – Partnership with landowner needed
- CR 50/US 27 Intersection Improvements – Design/ROW FY 14/15
- Hartwood-Marsh Road – US 27 to Hancock Road – Design needed
- Hooks Street – US 27 to Hancock Road (Phase 4B, Grand Hwy. to Sand Hill Blvd.)
- Hartle Road - SR 50 to Hartwood-Marsh Road – Design needed
- Hooks Street – Hancock Road to Hartle Road – Partnership with landowners needed
- Lake-Orange Parkway – US 27 to Orange County Line (on to SR 429) – Partnership with Orange County in formation, study and design needed
- CR 478 – SR 19 to US 27 – Need based on DRI
- Bible Camp Road – Villa City Road to Arnold Street
- CR 561 / CR 455 Roundabout – Design funded in FY 11/12, CST FY 13/14
- CR 33 - SR 50 to Simon Brown Road – Design needed
- Sawgrass Bay Boulevard – extension to Orange County Line (US 27 to CR 545) - Partnership with Orange County in formation, study and design needed
- SR 50 / US 27 Interchange in Clermont - CST FY 11/12
- SR 50 PD&E Study in Groveland - Study underway, design FY 12/13
- SR 50 – US 27 to Turnpike – CST underway
- US 27 – Boggy Marsh Road to Lake Louisa Road – Shovel ready
- US 27 – CR 561 (W) to CR 561 (E) in Minneola – Future study
- SR 19 – CR 455 to SR 50 potential PD&E Study in Groveland – Need based on DRI
- Turnpike (SR 91) PD&E Study – SR 50 to I-75 – Study underway

T.J. Fish provided a status update on the following public transportation projects:

- 2011 Lake County Transit Development Plan Update
- South Lake smartRide – SR 50 corridor and north-south connections
- LYNX partnership and vanpool program

T.J. Fish provided a status update on the following enhancement projects:

- South Lake Trail – South Lake High School (Silver Eagle Rd.) to CR 565B (Villa City Rd.) PE/CST, Sponsor: City of Groveland
- South Lake Trail – Villa City Rd. (CR 565) to Bay Lake Rd. (CR 565), PE/CST, Sponsor: City of Mascotte
- Inland Groves Trailhead (PE/CST) or (Design Build), Sponsor: City of Clermont
- South Lake Trail – Bay Lake Rd. (Cr 565) to Van Fleet Trail (Sumter County), PE/CST, Sponsor: Lake County
- Green Mountain Trail – South Lake Trail to Lake Apopka Loop Trail, PE,CST, Sponsor: Lake County (Developer Driven)

T.J. Fish provided a status update on the following safety projects:

- A.CR 455 – SR 19 to Old Highway 50 Bike Lanes (Safety project request from the Green Mountain Scenic Byway)
- B.CR Old 50 – CR 455 to Orange County Line Bike Lanes (Safety project request from the Green Mountain Scenic Byway)
- CHartwood Marsh Road – Hancock Road to Orange County Line Paved Shoulders (Safety project request from the City of Clermont)
- High Crash Locations Intersections in South Lake Area
 1. SR 50 & Hancock Road
 2. SR 50 & Citrus Tower Boulevard
 3. US 27 & Citrus Tower Boulevard

T.J. Fish gave a status update on the following items of interest:

- Intelligent Transportation Systems (ITS) – Strategic Plan and Signal Synchronization
- Regional Freight and Goods Movement Study
- Safe Access to School Study

Barry Wilcox with VHB Miller-Sellen gave an informational presentation entitled, "Planning Strategies Creating Great Urban Places".

Opportunity was provided for staff and public comments and the meeting was adjourned.