

Florida's Turnpike Enterprise

*Agency Report
(TAC/CAC) Meeting*

Lake-Sumter MPO


October 28, 2026




Facilities in Lake and Sumter Counties



Turnpike Mainline / SR 91
35 miles





FPID: 435789-1
Widen to 6 Lanes: MP 304 - 309
Interchange Improvement:
MP 304 - Wildwood / US 301
PE - 2027 - \$18M
ROW - 2029 - \$4M
CST - 2031 - \$249M

FPID: 435788-1
Widen to 8 Lanes: MP 301 - 304
ROW - 2027 - \$8M
CST - 2033 - \$306M

FPID: 435788-3
Widen to 8 Lanes: MP 298 - 301
ROW - 2030 - \$4M
CST - 2032 - \$231M

FPID: 435788-2
Widen to 8 Lanes: MP 297 - 298
ROW - 2030 - \$764K
CST - 2032 - \$35M

FPID: 435787-2
Widen to 8 Lanes: MP 294 - 297
ROW - 2027 - \$4M
CST - 2029 - \$240M

FPID: 435787-1
Widen to 8 Lanes: MP 289 - 294
ROW - 2027 - \$10M
CST - 2028 - \$249M

FPID: 450977-1
Parking Improvements:
MP 299 - Okahumpka Service Plaza
PE - 2028 - \$3M

FPID: TBD
Interchange Improvement:
MP 285 - US 27 / SR 19 (South)

Turnpike Mainline / SR 91 (MP 236 - 309) Projects 3 of 3

- | | |
|--|------------------------|
| Turnpike Facility | Other Toll Road |
| Future Turnpike Facility | Future Other Toll Road |
| Interstate Highway | Major Road |
| Planned | Partnership (Planned) |
| Unfunded | Partnership (Unfunded) |
| New Interchange / Stand-alone Interchange Improvement | |
| Interchange Improvement associated with Widening Project | |
| Parking Improvements | |

FPID: Financial Project Identification | MP : Milepost | *: Present Day Cost
Source: 10-Year Finance Plan [02-2026]; Traffic Trends [07-2025]




Turnpike Toll Dollars at Work

FM: 435787-1,2; Widen Florida's Turnpike/SR 91 From US 27 To CR470

- Project Location – Lake County
- South Section in Design completion 4th Quarter 2027
- MP: 289.3 – 293.5
- Lane Expansion Four (4) to Eight (8)
- Safety Upgrades
- Construction Begins 1st Quarter 2028 and is estimated at \$249M

FM: 435789-1; Widen Florida's Turnpike/SR 91 From US 301 to I-75

- Project Location – Sumter County
- Interchange Improvement which expands lanes Four (4) to Six (6) Currently in Design Phase
- MP: 304 – 309 (I-75 Interchange/Wildwood area)
- Increase roadway capacity, improve emergency evacuation times, and enhance safety along the corridor
- PE: 2027- \$18M



Projects/Featured Projects

<https://floridasturnpike.com/turnpike-projects/featured-projects/>

To help keep work zones safe:

- Move early into open lanes during work zone traffic shifts.
- Drive slowly, stay alert and avoid all distractions.
- Give workers extra room and slow down as you approach a work zone.
- Be prepared to stop.
- Plan ahead by researching your route to prepare for work zones.

