
FEBRUARY 2014 
Contact: Vickie.Wyche@dot.state.fl.us 
                (386) 943-5185 
 

LAKE COUNTY 
CONSTRUCTION IN PROGRESS 

 
238275-6   
SR 429 (Wekiva Pkwy) from Orange County Line to West of Old McDonald Road (Section 4B), 2.447 miles. 
Design Build new limited access toll road.   
Estimate completion: Fall 2014  
 
 
238395-4  
SR 500/US 441 from Martin Luther King Blvd. to Lake Ella Road 
Six laneing SR 500/US 441 from Martin Luther King Blvd. (SR 460) to Lake Ella Rd.  
Estimated completion: June, 2014 (250 Contract days added due to plans error)   (86%)  
Lane Closures:   
 
431068-1 
SR 19 Bridge Deck Rehabilitation.   BRIDGE WORK COMPLETE (FINISHING SOME SIGNAL WORK AND PLACE LAST 
PAVEMENT MARKINGS, COMPLETION FIRST WEEK IN FEBRUARY 2014) 
Estimated completion: COMPLETED 2/3/2014 
Lane closures: 

 
 
430665-1/2 
SR 500 (US 441) Pave Shoulders – Lake County 
                             from Orange County Line to SR 44 
  from West of Willow Street to Lake County Line                                       
Estimate completion: March 31, 2014 (84%)                            
Lane Closures: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.cflroads.com/Road/Projects/6/US_441
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                (386) 943-5185 
 
              LAKE COUNTY 

Other Projects Pending 
 
1. US 441 - Widening to six lanes along 4.1 miles from Lake Ella Road to Avenida Central South (FM No. 2383955).  About $16 

million in right of way is funded through FY 10/11.  Design for six-laning of the 1.9 miles from Perkins Street to SR 44 is in 
progress, with $25 million in right of way funded through FY 12/13 (FM No. 2383943). 

 
2. US 441 - An environmental study into possible widening along 1.6 miles from SR 44 (old CR 44B) to Lincoln Avenue in Mt. 

Dora is planned for FY 13/14 (FM No. 429356).  PD&E underway 
 
3. US 27 - Six-laning 6.5 miles from Boggy Marsh Road to Lake Louisa Road (FM No. 238422).  Design has been completed 

and right of way acquired.  Construction is not yet funded. 
 
4. SR 44 - Construct eastbound left turn lane at Royal Trails Road (FM No. 419370).  Bids are to be received in FY 13/14.  The 

estimated cost is $340,000. 
 
5. SR 44 (CR 44B) - Design for four-laning the two miles from US 441 to SR 44 is in progress (FM No. 409870).  Right of way is 

to be acquired in FY 11/12. 
 
6. SR 46 - An environmental study is being conducted by the Orlando-Orange County Expressway Authority along the 16.5 miles 

from US 441 to Orange Blvd. in Seminole County (FM No. 238275) in conjunction with their study of the Wekiva Parkway. 
 
7. SR 19 - Resurface 1.9 miles from Summit Chase Villas to SR 19/US 441 (FM No. 427246).  Bids are to be received in FY 

12/13.  The estimated cost is $2.5 million. 
 
8. SR 19 - An environmental study into possible widening along the 4.7 miles from CR 48 to CR 561 is planned for FY 10/11 (FM 

No. 238319).  Design of improvements is funded in FY 13/14. 
 
9. SR 33 - Construct left turn lane at CR 474 (FM No. 423096).  Bids are to be received in FY 13/14.  The estimated cost is 

$660,000. 
 
10. CR 450 - $2.3 million in grants to Lake County through FY 12/13 is to pay for design and construction of paved shoulders from 

the Marion County line to Lake Yale Road (FM No. 427480). 
 
11. Rolling Acres Road Sidewalk - $830,000 in grants to the city of Lady Lake through FY 12/13 is to pay for design and 

construction of a sidewalk from Vista San Polo to Griffin Road (FM No. 427855). 
 
12. Leesburg/Wildwood Trail - A $2.1 million grant to the City of Leesburg in FY 11/12 is to pay for construction of this trail from 

the Sumter County line to US 441 (FM No. 424444). 
 
13. Lincoln Avenue Sidewalk - A $490,000 grant to City of Mt. Dora in FY 13/14 is to pay for construction of a ten foot sidewalk 

from Tremain Street to Unser Street (FM No. 429594). 

14. CR 561 - $1.1 million in grants to Lake County through FY 13/14 is to pay for construction of a roundabout at the CR 455 
intersection (FM No. 429606). 

15. CR 470 - A $4 million grant to Lake County in FY 13/14 is to pay half the cost of replacing the bridge over Florida’s Turnpike 
(FM No. 430238).  This is a County Incentive Grant Program (CIGP) project. 

16. CR 466A - A $6.9 million grant to Lake County if FY 13/14 is to pay half the estimated right of way costs for widening along 
the three miles from the Sumter County line to US 27 (FM No. 430253).  This is a Transportation Regional Incentive Program 
(T.R.I.P.) project. 
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SUMTER COUNTY     
CONSTRUCTION IN PROGRESS 

 
 

 427375-1  

SR 93  I-75 Milling & Resurfacing Rest Area NB/SB (REMOVING/REPLACING SOME FAILING ASPHALT)  

WORK  COMPLETED 2/4/2014 

Estimate completion: December 2013 

Lane Closures:  
 

Other Projects Pending 
 

1. I-75 – Six-laning along the 21.5 miles from the Hernando County line to Florida’s Turnpike (FM No. 242626).  Design is in 
progress, with right of way acquisition funded through FY 13/14 (FM No. 2426262/3). FM2426262 Hernando Co. Line to CR 
470 construction phase FY 2014/15. 

 
2. SR 48 - Widening to four lanes along the 1.6 miles from I-75 to Main Street (CR 475) (FM No. 2404182).  Right of way is to be 

purchased in FY 11/12.  Bids are to be received in FY 15/16.  The estimated cost is $20 million. 
 

3. US 301/SR 44 Intersection - Construct north and southbound turn lanes (FM No. 430188).  This is a privately funded project.  
Bids are to be received in FY 13/14.  The estimated cost is $130,000. 

 
4. US 301 - Widening from two to four lanes SR 35 (US 301) from CR 470 to SR 44 Design Phase FY 17/18 (FM No. 430132). 

 

5. I-75 at CR 514 from 0.5 miles W. of I-75 to US 301 – An environmental study (PD&E) FY 14/15. 
 

6. CR 466 - A $1.6 million grant (CIGP/SCRA) to Sumter County in FY 14/15 is to pay for resurfacing along the 4.5 miles from 
US 301 to just east of CR 475 (FM No. 428443).  

 
7. CR 466/US 301 Intersection - Construct north and southbound turn lanes (FM No. 430187).  This is a privately funded 

project.  Bids are to be received in FY 13/14.  The estimated cost is $180,000. Anticipated start date: 2/2/2014 
 

8. CR 475 - A $3.26 million grant to Sumter County in FY 16/17 will pay for construction of paved shoulders and resurfacing 
along the 3.7 miles from CR 470 to CR 542, including replacement of the timber column bridge at Jumper Creek with concrete 
box culverts (FM No. 429944-1). 

 
9. CR 673 – A $2.032 million grant (FY 2017/18) to Sumter County to widen lanes,  pave shoulders and resurfacing from .8 miles 

west of US 301 to I-75. FM# 433670-1. 
 
 
 
 
 



Lake~Sumter MPO Transportation Management System  

Traffic Impact Study Review Update – January 2014 

City of Bushnell 

 Family Dollar – Traffic Impact Study (1-6-14) 

Status: Reviewed – Minor LDTA 

Project: Proposed 8,320 SF of small discount store 

Location: West side of North Main St (C-475), North of Noble Av. 

Access:  Full accesses on C-475 and North Wall St. 

Trip Generation: Net new 533 daily trips, with 57 pm peak hour trips (29 entering and 28 

exiting) 

 

 Compost USA (ACMS Industrial Park) – Trip Generation Analysis (1-3-14) 

Status: Reviewed – Minor LDTA 

Project: Proposed 40 ac. Landfill (from 60 ac. site)  

Location: CR 529A, south of CR 470 and west of US 301 

Access:  CR 529A 

Trip Generation: 50 daily trips, with 8 pm peak hour trips (4 entering and 4 exiting) 

 

City of Clermont 

 Citrus Tower Apartments – Methodology Letter (1-29-14) 

Status: Waiting Traffic Impact Study 

Project: Proposed 92 multi-family dwellings and 10,000 SF of retail space 

Location: West side of Citrus Tower Blvd. and north of Excalibur Rd. 

Access:  Citrus Tower Blvd. 

Trip Generation: 1,126 daily trips, with 96 pm peak hour trips (58 entering and 38 exiting)  

 

Town of Lady Lake 

 McDonalds @ Lady Lake Crossing East – Trip Reservation Request (1-28-14) 

Status: Trips Reserved 

Project: Proposed 4,388 SF Fast Food Restaurant w/ Drive Thru 

Location: Southeast corner of the intersection of US 27/US 441 & Fennell Blvd. 

Access:  Fennell Blvd 

Trip Generation: Net 937 daily trips, with 62 pm peak hour trips (32 entering and 30 exiting)  
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 Lady Lake Crossing – Trip Removal Request (1-13-14) 

Status: Trips Removed – Project Built  

Project: Proposed 140,000 SF Shopping Center 

Location: Southwest corner of the intersection of US 27/US 441 & Fennell Blvd. 

Impacted Roadways: CR 25, CR 466, Rolling Acres Rd, and US 27/US 441  

Note: 0.92-Acre outparcel is currently undeveloped.  

 

 Village Crossroads – Trip Removal Request (1-13-14) 

Status: Trips Removed – Project Built  

Project: Proposed 178,000 SF Shopping Center 

Location: Southside of US 27/US 441, east of Rolling Acres Rd. 

Impacted Roadways: CR 25, CR 466, Rolling Acres Rd, and US 27/US 441  

 

 Village Airport Van Campus – Trip Reservation Request  (1-28-14) 

Status: Trips Reserved 

Project: Proposed expansion and relocation of existing facility to 30 vans & 20 employees 

Location: W Hermosa St, east of US 441. 

Access:  W Hermosa St. 

Trip Generation: 169 daily trips, with 30 pm peak hour trips (5 entering and 25 exiting) 

 

City of Leesburg 

 Chang Medical Offices Complex – Methodology Letter (1-13-14) 

Status: Waiting Traffic Impact Study 

Project: Proposed 31,387 SF of medical office space 

Location: Southeast corner of the intersection of US 441 & Fern Dr. 

Access:  Fern Drive 

Trip Generation: 1,134 daily trips, with 112 pm peak hour trips (31 entering and 81 exiting)  

 

Lake County 

 Heathrow Country Estates – Traffic Impact Analysis (1-3-14) 

Status: Waiting Reservation Request 

Project: Proposed 15 single-family homes addition to existing subdivision (replat of Phase III 

+ plat of Phase IV) 

Location: North side of SR 46, 0.4 miles east of CR 435. 

Access:  SR 46 and CR 46A 

Trip Generation: Additional 143 daily trips, with 15 pm peak hour trips (9 entering and 6 

exiting)  

 



MINUTES 
 

Lake~Sumter Metropolitan Planning Organization 
Technical Advisory Committee (TAC) Meeting 

 

Wednesday, January 8, 2014 
Lake~Sumter MPO 

1616 South 14th Street, Leesburg, Florida 
 

OPENING 
Chairman Thad Carroll called the meeting to order at 1:34 p.m. and noted that the meeting was 
properly noticed, and that a quorum was present.  
 
Members Present 
Thad Carroll, Chairman Town of Lady Lake 
Fred Schneider Lake County 
Dottie Keedy Lake County/Public Transportation 
Dawn McDonald Lake County Schools 
Scott Cottrell Sumter County 
Denise Lee City of Bushnell 
Jim Hitt City of Clermont 
Dianne Kramer City of Eustis 
DC Maudlin City of Leesburg 
Aaron Mercer City of Minneola 
Mark Reggentin City of Mount Dora 
Alisha Maraviglia City of Tavares 
Richard Hatfield City of Umatilla 
Jason McHugh, Vice-Chairman City of Wildwood 
 

Members Absent 
Debbie Nelson Sumter County Transit 
Catherine Howard City of Groveland 
Cindy Watson Town of Howey-in-the-Hills 
 

Staff Present 
T.J. Fish     Executive Director 
Pam Richmond    MPO Project Manager 
Mike Woods     Transportation Planner 
Francis Franco     GIS Manager 
Olga Marcondes    Transportation Planner/Recording Secretary 
 

Others Present 
Vickie Wyche FDOT 
Kenneth Harley Lake County Public Transportation 
Karl Holley Sumter County  
 
REPORTS 

A. Florida Department of Transportation 
Ms. Vickie Wyche, MPO Liaison, gave an update on the construction projects in the Lake and 
Sumter areas.  
 

B. Florida’s Turnpike Enterprise 
None 
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C. County Reports 

None  
 

D. MPO Staff 
None 
 

E. TAC: Members Comments and Reports 
None 
 

AGENDA UPDATE 
None 
 
COMMENTS FROM THE GENERAL PUBLIC ON ANY AGENDA ITEMS 
None 

 
ACTION ITEM 

A. November 13, 2013 Meeting Minutes 
MOTION was made by Aaron Mercer to approve the November 13, 2013 minutes; seconded 
by Denise Lee -- motion passed 13-0. 
 
Alisha Maraviglia arrived at this time, quorum is at fourteen. 
 

B. Recommend Approval to Amend FY 2018/19 – 2034/35 List of Priority Projects 
T.J. Fish explained the need for the district to take a deeper look at CR 435 in the Mount 
Plymouth area, north of Apopka.  He stated that the concern is that for four years motorists 
will be able to travel from CR 435 in Orange County through the first built portion of the 
Wekiva Parkway up to SR 46 at Camp Challenge, then this access point will be removed.  He 
would like FDOT to look at the traffic projections and traffic patterns for CR 435 since there 
are no plans to improve capacity.  Discussion ensued.  MOTION was made by Mark 
Reggentin to recommend approval to amend the FY 2018/19 – 2034/35 List of Priority 
Projects; seconded by Aaron Mercer -- motion passed 14-0.  
 

C. Recommend Approval of Urban Area Boundaries and Functional Classification Maps 
Pam Richmond explained that all comments she has received has been incorporated in these 
maps.  She mentioned that she is still waiting to receive from FDOT the tables showing the 
changes to the functional classification maps.  Discussion ensued.  MOTION was made by 
Mark Reggentin to recommend approval of the Urban Area Boundaries and the Functional 
Classification Maps as presented; seconded by Jim Hitt -- motion passed 14-0. 
 

D. Recommend Approval of Draft FY 2014/15 Transportation Management System Budget 
T.J. Fish explained that by March 31st of each year, per TMS interlocal agreement, the MPO 
will approve the TMS budget.  He stated that this being presented to all counties and 
municipalities to allow each local government to incorporated the new budget amounts for the 
next fiscal year.  Discussion ensued.  MOTION was made by Mark Reggentin to recommend 
approval of Draft FY 2014/15 Transportation Management System Budget; seconded by Jim 
Hitt -- motion passed 14-0. 
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DISCUSSION ITEMS 
A. FY 2013/14 – 2017/18 Transportation Improvement Program Amendment 

T.J. Fish updated the committee on the changes with FDOT work program after the November 
meeting.  The good news is that all these smaller projects were able to get funded.  He 
quickly reviewed all 10 items. 
 

B. FY 2014/15 – 2015/16 United Planning Work Program 
T.J. Fish stated that staff will begin the process of updating the two-year UPWP.  He is asking 
the committee to review all the tasks to ensure that all items are covered or if there are new 
items to be included.  He explained that a draft report with only the tasks will be given in 
February.  All comments will be incorporated by the time a complete draft is presented in 
April.  The board will then approve the final document in May and July 1st the document 
becomes effective.  
 

C. 2013 Horizon Award Nominations 
T.J. Fish strongly encouraged the committee members to nominate deserving local 
governments, people, partners and/or projects that were accomplished during 2013.  The 
deadline for nomination is this Friday (January 10, 2014).  The awards will be presented at the 
Seventh Annual Horizon Awards Dinner on January 22, 2014.  Congressman Daniel Webster 
will be the key note speaker. 
 

PRESENTATION 
A. Florida Department of Transportation and Florida’s Turnpike Enterprise Tentative 5-Year Work 

Programs for FY 2014/15 – 2018/19 
Vickie Wyche, FDOT District 5 MPO Liaison, reviewed the FDOT Tentative 5-Year Work 
Program for Lake and Sumter Counties.  She described each project limits with funding 
allocation and phasing schedule.  She also mentioned that all projects have been updated in 
the FDOT site if anyone needs more information.   
 

PROJECT UPDATES 
A. Rail Initiatives 

Mr. Fish updated the committee on the upgrade of the tracks.  Construction will be ongoing 
from Plymouth north to Eustis and will be completed by the summer.  The alternative analysis 
is focusing on three potential modes; commuter rail, Bus Rapid Transit (BRT) and express bus.  
Commuter rail and express bus are the two modes that are most feasible.  FDOT is looking at 
the PD&E study with a 2015/16 target date. 
  

B. Lake-Orange Parkway and Wellness Way Sector Plan 
Mr. Fish stated FDOT just funding the PD&E study.  We will have two to three years of 
analysis in the area.  
 

C. Sumter County Interchanges C-468 and CR 514 
Mr. Fish updated the committee on the two interchanges in Sumter County.  The Villages is 
constructing their interchange and it should be opened next year.   
 

D. Minneola Interchange 
Mr. Fish stated that the right-of-way negotiations with property owners are still being 
resolved. 
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E. Trails 
Mr. Fish stated that the Central Florida MPO Alliance, as part of the agenda for their meeting 
this week, will be getting an update on the pieces of the Coast-to-Coast Trail that have been 
advanced thanks to the changes in the FDOT Work Program.  He also said that we will 
continue to work with all partners to close the gaps. 
 

CONFIRMATION OF REPRESENTATIVE ATTENDING GOVERNING BOARD MEETING 
Thad Carroll stated that he would be the TAC representative attending the Governing Board meeting 
on January 22, 2014 at 4 pm at the Clermont Community Center. 
 
ADJOURNMENT 
As there was no further business, the meeting adjourned at 2:14 p.m. 
 
 
 
 
 
             
       ______________________________ 
       Thad Carroll, Chairman 
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1.0  Administration 
 

This section includes those tasks necessary to manage and support both the planning staff 
and the planning process. Tasks include staff management, financial management and 
payroll activities, technical support from FDOT, partnering activities among all of the agencies 
involved in the MPO process, capital equipment purchases and replacements, public 
involvement and information, development of the UPWP and staff budget, development and 
update of the Transportation Improvement Program (TIP), and printing and copy costs.  

 
The MPO will provide staff support for approximately 60 meetings each year. In addition, the 
MPO staff is responsible for updating the Long Range Transportation Plan (LRTP), the Unified 
Planning Work Program (UPWP), the Transportation Improvement Program (TIP) and the List 
of Priority Projects (LOPP), the Transit Development Plan (TDP), and the Lake and Sumter 
Counties Transportation Disadvantaged Service Plans (TDSP). The staff is also responsible for 
implementing the MPO‟s adopted Public Involvement Process and for updating it each year. 
Additionally, the MPO staff works closely with the MPO Governing Board in developing an 
annual operating budget. 
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Task 1.0 Administration 

 
Responsible Agency:  

 
MPO 

    

Total Task Cost:  $    

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FHWA PL Funds - Federal  $    $  $ 

Total Funds  $  $  $ 

 
Objective: 
 

To guide and effectively manage the tasks in the Unified Planning Work Program 
(UPWP), to maintain an effective and efficient continuing, cooperative and 
comprehensive (3-C) transportation planning process, and to meet the needs of the 
member local governments and all federal and state requirements. 

 
Previous Works: 
 

Expanded total staff in FY 2008/09 to seven (7) permanent positions and one (1) 
temporary position.  In addition to an executive director, the MPO employed a senior 
transportation planner, MPO project manager, transportation planner, GIS manager, 
executive staff assistant and administrative office associate. 
   
Developed a Continuity of Operations Plan (COOP) in FY 2007/08 that can be 
implemented in the event of a natural or man-made disaster.  The plan addresses issues 
such as alternate meeting site(s) for the MPO, MPO member notification, and functions 
the MPO may serve in an emergency situation.  Other elements of the plan include 
policies and procedures that pertain to alternate work sites; back-up of storage data, 
including MPO work products, distribution lists, Geographic Information System data 
layers, etc.; communication lines with MPO staff, FDOT District, local governments, 
emergency response team, as well with the MPO‟s customers. 
 
Assessed and developed policies in FY 2007/08 correcting deficiencies, under Federal or 
State requirements, including the creation and adoption of MPO Governing Board 
policies concerning Disadvantaged Business Enterprises (DBE) and Title VI 
requirements. 
 
Enhanced the MPO‟s partnership with Sumter County in FYs 2005/06-2007/08, in both 
the MPO Area as well as MPO Planning Area encompassing the entire county.  
Coordinated MPO efforts with the City of Wildwood (Sumter County).  Given this 
increased coordination, and in anticipation of the City of Wildwood becoming part of the 
updated Lady Lake/Villages Urbanized Area following the 2010 Census, the MPO 
approved in February 2010 a Reapportionment/Redesignation Plan to include all of 
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Sumter County within the MPO Area and to include an additional Sumter County Board 
of County Commissioner vote for a total of two Sumter County voting members and to 
add a rotating At-Large Representative vote rotating among the five Sumter County 
municipalities of Bushnell, Center Hill, Coleman, Webster and Wildwood. 
 
The MPO adopted a Limited English Proficiency Plan (LEP) in January 2012.  The LEP 
plays an integral role in the planning process.  This document provides guidance for 
assisting persons with limited English proficiency to ensure accessibility to the MPOs 
programs, plans and services. 

 
Methodology: 
 
STAFF SUPPORT 
 

1.0.1 Provide staff support and administration to the MPO and its committees by 
developing meeting schedules, providing technical assistance, compiling and 
producing agendas, providing minutes of meetings, conducting research, and 
completing directives of the board.  (Ongoing throughout fiscal year) 

 

1.0.2 Monitor, evaluate and amend the FY 2014/15-2015/16 UPWP as needed.  MPO 
Committees will participate in the approval process for the UPWP.  (Adoption April  
2014; monitoring ongoing) 
 

1.0.3 Continue coordination with and/or participation in the Metropolitan Planning 
Organization Advisory Council (MPOAC), Central Florida MPO Alliance (CFMPOA), 
the West Orange-South Lake Transportation and Economic development Task 
Force, myRegion.org, the East Lake North West Orange Working Group, and 
other regional transportation planning organizations.  (Meetings are monthly, 
quarterly, or on an as-needed basis, with special events throughout year)  
 

1.0.4 Monitor legislative actions on the Federal, State, and local level that affect the 
transportation system and transportation planning activities in the Lake~Sumter 
MPO Planning Area.  (Milestones occur throughout the year for each level of 
government) 
 

1.0.5 Research and propose, for MPO Governing Board adoption when appropriate, 
updates to the rules and/or procedures for the day-to-day operation of an MPO 
(i.e. personnel, budgeting, audits, by-laws, etc.).  (Ongoing throughout fiscal 
year) 
 

1.0.6 Purchase additional and/or repair office equipment, as needed, following 
guidelines set forth in the FDOT MPO Program Management Handbook.  (Ongoing 
throughout fiscal year) 
 

1.0.7 Conduct or participate in other planning or coordination activities, as directed by 
the MPO Governing Board or committees.  (Ongoing throughout the fiscal year) 
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1.0.8 Complete progress reports and invoices in timely and accurate fashion through 

effective management of MPO staff and resources.  (Monthly and quarterly) 
 

1.0.9 Develop all essential documentation for new upcoming MPO Annual State 
Certification.  (Process begins January of each year  and will conclude by May) 
 

1.0.10 Continue to refine policies and by-laws for the MPO and its committees.  The 
intent is to improve procedures and policies for the MPO Governing Board, the 
MPO Technical Advisory Committee (TAC), the MPO Citizens‟ Advisory Committee 
(CAC), and the MPO Bicycle & Pedestrian Advisory Committee (BPAC) in an 
interest of better fulfilling the requirements of the Federal Highway Act of 1962, 
Federal Highway Act of 1974, and Section 339.175 of the Florida Statutes.  (On-
going throughout the fiscal year) 

 
1.0.11 Continue to refine policies and procedures for the MPO Taskforce areas: East 

Lake Taskforce, South Lake Taskforce, LakeXpress Taskforce, North Lake 
Taskforce, and the CR 470 Taskforce.  (On-going throughout the fiscal year) 

 
1.0.12 Administer minor updates for the Transportation Disadvantaged Coordination 

Boards for Lake and Sumter Counties as defined in the Florida Statue, Chapter 
427.  (On-going throughout the fiscal year) 
 

1.0.13 Develop a five-year business plan component in FY 2014/15 that generally 
describes major planning efforts anticipated to occur in years two and three of 
the next three years.  The plan estimates the funds that will be required for each 
task to illustrate the need to maintain PL carry-over balances in excess of 50% of 
the MPO‟s annual allocation.  (Annual updates)        

 
1.0.14 Prepare draft of the FY 2016/17-2017/18 UPWP, with adoption by April 2015. 

(Spring 2015) 
 

1.0.15 Monitor potential changes to EPA air quality standards regarding ground-level 
ozone in Lake County and develop strategies to comply with new federal 
standards should Lake County be designated as a non-attainment area.  (As 
federal rules are amended)          

 
1.0.16 Perform outreach with private-sector or quasi-public advocacy groups in order to 

build consensus on transportation initiatives, groups including but not limited to 
chambers of commerce and economic development entities, environmental 
groups, tourism development groups, health and wellness groups, running, 
cycling and trail groups, etc.  (Ongoing) 

 
1.0.17 Administer 5305(d) funds to administer Transit planning efforts within the MPO 

planning area.  (On-going throughout the fiscal year) 
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1.0.18 Administer and perform project management efforts for the Transportation 
Management system (TMS), Pavement Management Program, (PMP), Geographic 
Information System Services (GIS), Crash Data Services (WebCDMS), and other 
special projects as needed.  (On-going throughout the fiscal year) 
 

AUDIT 
 

Continue MPO audit in accordance with the minimum schedule.  The audit will meet 
Federal Management Regulations and Office of Management and Budget Circular A-133, 
with attachments under the single audit concept.  (Working with supporting agency, Lake 
County Finance Department; conducted annually) 

 
TRAINING 
 

Provide training and continuing education opportunities to staff members in various 
technical areas through conferences, workshops, and professional development 
opportunities that may include travel throughout Florida and, in some cases, national 
travel.  Utilize annual training opportunities for MPO Governing Board members through 
the MPOAC and the University of South Florida Center for Urban Transportation Research 
(CUTR).  (Ongoing throughout fiscal year) 

 
End Product:  
 

 Effective and efficient management of the local 3-C planning process, including active 
participation by public agencies and citizens; all required management documents; 
and adoption of required policies.   

 Five-Year Business Plan. 

 
Positions contributing to the task of Administration, which includes the following MPO 
personnel: Executive Director, Project Manager, two (2) Transportation Planners, GIS 
Manager,  Executive Staff Assistant, and an Administrative Office Associate. 
 
Results from this task will include: 
 

 Implementation of FY 2014/15-2015/16 UPWP.  

 Refined MPO By-Laws. 

 Enhanced MPO Committee and Taskforce Areas procedures 

 Updated Legislative Priorities. 

 Enhanced two-county regional coordination. 

 Community consensus on transportation.  
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Task 1.1 State Assistance 

 
Responsible Agency: 

 
FDOT 

    

Total Task Cost: $    

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FDOT Soft Match*  $  $  $ 

Total Funds  $  $  $ 
       

Objective: 
 
PL  112 To provide guidance and technical assistance to the MPO, MPO staff, and 

various committees and task forces, as requested, or required by FDOT policy. 
 
FTA 5305(d)  To provide guidance and technical assistance to the MPO staff and various 

committees, as requested or required by FDOT policy and the Joint Participation 
Agreement for the FTA Section 5305(d) Grant Application. 

 
TD GRANTS To provide administrative support to Lake County and Sumter County for 

Transportation Disadvantage Coordination Board (TDCB) administration. 
 
Previous Works: 
 
The MPO has received technical and administrative assistance from FDOT in support of the 
Metropolitan Planning Program in Lake and Sumter counties.   
 

 Joint Participation Agreement (JPA) among Lake~Sumter MPO, Lake County, 
Sumter County and FDOT.   

 Coordination of MPO‟s Long Range Transportation Plan (LRTP), Transportation 2035, 
adopted December 2010.   

 MPO and District 5 cooperation in updating the Central Florida Regional Planning 
Model, version 6 (CFRPM-VI), for the next cycle of the LRTP update schedule.  Traffic 
analysis zones have also been modified for the model update (CFRPM-VI), Year 2010 
socioeconomic data has been developed for CFRPM-VI Model Validation, and Year 
2040 socioeconomic data development has commenced. 

 
Methodology: 

 
1.1.1 Please refer to the document entitled, “FDOT District Five General Planning 

Activities & Specific Tasks, FY 2014/15 & 2015/16 UPWP” Appendix C for a 
description of FDOT District Five tasks and activities related to the UPWP.  These 
tasks, unless otherwise noted, are ongoing throughout the fiscal year.  
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End Product:  
 
Results of this task will include: 
 

 Proper and timely response to management and technical problems and requests. 

 State match to assist in the timely and successful completion of FTA-sponsored 
activities. 

 An updated Central Florida Regional Planning Model.  

 An updated Florida Traffic Information CD.  
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2.0  Data Collection 
 

This section includes those tasks necessary for the collection and maintenance of 
transportation data used for analysis and planning purposes by the local governments and 
used in developing transportation studies.  These tasks include receipt of traffic count 
information from FDOT; managing the traffic count programs and collecting traffic counts for 
Lake and Sumter Counties; collection of crash data provided by State of Florida and 
maintaining an online crash data management system, WebCDMS; and collection and 
maintenance of data utilized in the MPO‟s Geographic Information Systems (GIS) data-base. 
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Task 2.0 Data Collection 

 
Responsible Agency:  

 
MPO 

    

Total Task Cost:  $   

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FHWA PL Funds - 
Federal 

 $  $  $ 

Total Funds  $  $  $ 
 

 

Objective:  
 
To monitor changes in traffic-related characteristics within the MPO planning boundary.  To 
compare existing characteristics with projections to anticipate planning needs and activities.  
To build a data repository of information to support regional transportation efforts. 
 
Previous Works: 
 
Lake and Sumter counties maintained historical traffic and public transportation-related data, 
such as traffic counts, accident data, roadway inventories, level of service, financial 
information, and service area.  Maintenance of the Road Segment Inventory Database.  The 
MPO, Lake County, and Sumter County, coordinated data sharing and contribute to a 
comprehensive GIS initiative. 
 
Rebuilding and enhancing the Transportation Management System as a database to manage 
its regional transportation for local governments.  The database for Lake County continues to 
be a checkbook system that tracks Average Daily Traffic Counts (AADTs) plus approved trips 
that are either vested or reserved through an encumbrance process.  Meanwhile, Sumter 
County and Wildwood have systems managed by the MPO that are based on projected 
growth rates, but each is open to track approvals. 
 
The MPO has worked with FDOT District 5 and neighboring MPOs in the update of the 
district-wide Central Florida Regional Planning Model (CFRPM).  Work has commenced on the 
update, which will be the data basis for the MPO‟s 2040 Long Range Transportation Plan. 
 
Developed safety program based on data from the Crash Data Management System 
(WebCDMS) constructed as a two-county GIS for Lake County and Sumter County.  The 
system includes crash incident locations, crash characteristics and potential countermeasures 
to correct deficiencies. 
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Methodology: 
 

2.0.1 Update the Transportation Management System (TMS) databases for Lake County 
and Sumter County.  This task will be performed by MPO staff, with assistance 
from consulting firms, under contract.  (Annually in the Spring, or on as-needed 
basis) 

 
2.0.2 Assemble a Transportation Management System Annual Report for each county 

for distribution to the MPO Governing Board, committees and public.  (January 
2015 and January 2016) 

 
2.0.3 Update the TMS with traffic counts within the planning area, collected by the 

State. (Upon completion of the state‟s annual count program update; Completion 
by September 2015 and by September 2016) 

 
2.0.4 Manage a traffic count program for the MPO planning area that includes, county 

and municipal traffic count collection efforts to update and maintain the MPO‟s 
regional Transportation Management System.  (Annually) 

 
2.0.5 Work with Lake and Sumter counties, as well as local law enforcement agencies, 

to further enhance a regional system of collection and compilation of crash 
statistics to identify high hazard intersections and other roadway safety issues.  
The Crash Data Management System (WebCDMS) is a custom tool suite that helps 
address engineering and safety issues through the analysis of crash data.  
WebCDMS tools are adapted to target safety concerns through the 4E approach 
(engineering, enforcement, education and emergency management), as well as 
integrating the State of Florida‟s Strategic Highway Safety Plan Emphasis Areas.  
(Ongoing) 

 
2.0.6 Provide a list of high hazard intersections and roadway segments.  (Annually) 
 
2.0.7 Continue to serve as a technical resource to the Lake County Community Traffic 

Safety Team (CTST) and the Sumter Traffic Safety Working Group (TSWG), 
providing data review and expert technical assistance.  (Ongoing throughout fiscal 
year) 

 
2.0.8 Work with local governments in Lake and Sumter Counties to collect the required 

data for maintenance of the Transportation Management Systems (TMS) (see 
Task 4) which provides the basis the MPO‟s Congestion Management Process 
(CMP). The TMS and CMP provide a systematic process for managing congestion 
that provides information on transportation system performance and on 
alternative strategies for alleviating congestion and enhancing the mobility of 
persons and goods.  (Ongoing throughout fiscal year) 

 
2.0.9 Assist local governments in compiling data inventories related to the TMS, CMP, 

and WebCDMS.  (Ongoing throughout fiscal year) 
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2.0.10 Enhance a comprehensive Geographic Information System (GIS).  (Ongoing 

throughout fiscal year) 
 
2.0.11 Serve as Program Manager to Sumter County, the Town of Lady Lake, and the 

City of Tavares for their Pavement Management Programs using a consulting firm 
under contract to the MPO with the primary task of developing a prioritized list of 
maintenance and repair needs for each program.  (Annually/Ongoing throughout 
fiscal year) 

 
2.0.12 Update Census Areas, Urban Boundaries and Functional Classification 

incorporating the 2010 MPO database to incorporate 2010 Census data; analyze 
new data for utilization in MPO short-range and long-range planning efforts.  
(updated in 2014-2015) 

 
2.0.13 Develop the CFRPM-VI data for the Base Year (2010) and the E+C Network 

Horizon Year (2040).  Validate the Base Year (2010) trip generation, trip 
distribution, modal split and highway and transit trip assignment.  Create 
alternative network and land use scenarios.  Develop cost feasible network.  
(Ongoing through model adoption in July 2015) 

 
End Product: 
 

Results of this task will include: 
 

 Current Transportation Management Systems (TMSs) for Lake County, Sumter County 
and the City of Wildwood. 

 A two county traffic count database managed and maintained by the MPO that 
supports the needs of the regional Transportation Management System, Lake County, 
Sumter County and each municipality within the MPO planning area. 

 Transportation Management System Annual Report for Lake and Sumter Counties.  

 Crash Statistic Database for Lake and Sumter Counties. 

 A list of high-hazard intersections and roadways.  

 A comprehensive GIS for the Lake~Sumter region and its surrounding areas.  

 Reports developed from databases, as required for monitoring changes in system 
activity. 

 Updated data for use with the Central Florida Regional Planning Model, version 6 
(CFRPM-VI). 

 Updated regional transportation model and cost feasible network to develop the 2040 
LRTP.  

 GIS integration of TMS, Crash Data, Pavement Management, CMP, LOPP and TIP data 
components. 
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3.0  Long- Range Planning 
 

Work in this section involves development of, adoption of and implementation of, and any 
major updates or amendments to, the MPO‟s 2040 Long Range Transportation Plan (LRTP) 
and the utilization of the ETDM planning screen process for projects identified in the new 
plan.  The 2040 LRTP must be adopted on or before December 8, 2015.  Work also includes 
efforts to ensure consistency between the MPO‟s transportation plan and local government 
comprehensive plans.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  LAKE~SUMTER MPO FY 2014/15 - 2015/16 UPWP – Working Draft 
 

Lake~Sumter MPO | FY 2014/15 - 2015/16 UPWP – Working Draft (Committees – 02/12/14) 13 | P a g e  
 

 

Task 3.0 Long Range Planning 

 
Responsible Agency:  

 
MPO, Local Governments 

    

Total Task Cost:  $   

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FHWA PL Funds - Federal  $  $  $ 

FTA 5305(d)  $  $  $ 

FTA Funds/State Match   $  $  $ 

Local/In Kind  $  $  $ 

Total Funds  $  $  $ 
  

 

Objective:  
 
To develop and adopt the MPO‟s 2040 Long-Range Transportation Plan (LRTP). The plan will 
be organized around transportation corridor strategies that will include corridor/place types 
and corridor strategic plans, and will be driven largely by future economic growth strategies. 
While the final product will be a departure from past long range transportation plans which 
relied almost completely on a travel demand model for forecasting travel patterns, this plan 
will take a creative and customized approach using an assortment of tools in its development, 
the travel demand model being one of many employed. 
 
Previous Works: 
 
Transportation 2035 was adopted in December 2010. Coordination occurred with District 5 
on the development of the regional traffic model (CFRPM-V), and the model update was 
completed April 2010. As part of the model development, the MPO worked with the staff 
from each member government to refine the data supporting the LRTP. Transportation 2035 
addressed all requirements mandated by SAFETEA-LU. 
 
Staff hosted the first 2035 Long Range Transportation Plan update workshop in January 2009 
to introduce the LUCIS and FLUAM datasets to stakeholders.  Staff hosted a Regional 
Transportation Summit in March 2009 to begin the process of updating the Long Range 
Transportation Plan.  The theme of the summit was how to develop a cost feasible 
transportation plan.  The summit began with presentations from community leader, FDOT 
staff, and others followed by breakout session strategies to develop and fund a successful 
multi-modal transportation system were discussed. 
 
The MPO further developed the How Shall We Grow regional vision land use scenario (2035) 
that employs the University of Florida‟s Land Use Conflict Identification Strategy (LUCIS) 
methodology for evaluation against land use derived in the traditional means that employ the 
Future Land Use Allocation Model (FLUAM) methodology.  (July 2009)    
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The MPO engaged the public in Spring 2010 to gain feedback on the travel demand modeling 
efforts relative to Transportation 2035.  This included alternative model runs to examine 
parallel reliever facilities, new interchanges with major arterials, transit investments, 
intelligent transportation systems investments and other strategies. 
 
The MPO adopted Transportation 2035 on December 10, 2010. The plan was subsequently 
found to be compliant with SAFETEA-LU requirements and standards.  This included 
incorporating the community vision previously developed; modeling project alternatives; 
developing a draft and final Needs and Cost Feasible Plans; and developing Goals, 
Objectives, and Implementation Strategies for the plan; holding public workshops and 
meetings for public input at various plan update milestones; and presenting interim and final 
drat plans to the MPO Governing Board and its advisory committees. The plan has a regional 
component consisting of regional growth planning, regional data development, and regional 
need identification across a two-county and multi-city area. Implementation activities using 
strategies developed during the plan update process were initiated.  
 
In FY 2010/11, MPO staff conducted a series of workshops to introduce the public to land use 
and development pattern alternatives needed to implement the community vision developed 
during the How Shall We Grow? and Our Community - Our Future efforts to achieve 
consensus on needed transportation improvements.  Additionally, the ability to increase 
transportation capacity in a financially feasible way requires a stronger commitment to 
transit.  Staff also concluded its coordination with FDOT to develop the update of the regional 
traffic model, version 5 (CFRPM-V). 
 
Methodology: 
 

LONG RANGE TRANSPORTATION PLAN 

 

3.0.1 Begin development of the 2040 LRTP, building on the Goals, Objectives and 
Strategies of Transportation 2035. The new plan will address the requirements of 
MAP-21, but place primary focus on economic development and ways to employ 
transportation improvement projects and strategies that will facility future 
economic growth.  (Ongoing through FY 2015/16) 
 

3.0.2 Form a LRTP subcommittee comprised of members of the TAC, CAC, and BPAC to 
provide guidance and assistance with all aspects of the 2040 LRTP plan 
development. 

 
3.0.3 The MPO will continue to participate in FDOT‟s Efficient Transportation Decision 

Making (ETDM) process by uploading project information into the ETDM 
database.  This includes participation in planning and programming level 
screening analyses and coordination with District 5 Environmental Technical 
Advisory Team (ETAT).  (Ongoing through FY 2015/16) 
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3.0.4 Staff is coordinating with FDOT on the next update of the regional travel demand 
model, version 6 (CFRPM-VI).  (FY 2013/14 – 2015/16) 

 

BICYCLE PEDESTRIAN FACILITY PLANNING 

 
3.0.5 Staff is to provide administrative assistance for the BPAC.  (BPAC meets 9 times 

per year, Ongoing throughout fiscal year) 
 

3.0.6 Assist Lake County in the implementation and update of the 2008 Trails Master 
Plan.  (Ongoing throughout fiscal year) 
 

3.0.7 Continue to promote and improve the conditions for walking and bicycling       
through planning, education, and enforcement and encouragement programs. 
(Ongoing throughout fiscal year) 
 

3.0.8 Identify and prioritize needed improvements and coordinate with local 
governments.  (Ongoing throughout fiscal year) 
 

3.0.9 Coordinate planning efforts to develop the Lake & Sumter County Bicycle & 
Pedestrian Master Plan element.  (accomplished as part of the 2040 Long Range 
Transportation Plan) 
 

3.0.10 Identify, rank, measure, and evaluate the local roadway network to produce a 
Bicycle Suitability Map for the Lake & Sumter County area.  (Updated annually)   
 

3.0.11 Create and update an Annual Pedestrian & Bicycle Crash Data Report for Lake 
and Sumter Counties.  (Updated annually) 
 

3.0.12 Assist with the implementation of  the Safe Access to School Transportation Study 
focusing on school transportation for all schools in Lake and Sumter counties. 
Study completed December 2013, implementation Ongoing throughout fiscal 
year. 
 

3.0.13 Manage the Lake-Wekiva Trail PD&E for Lake County and the City of Mount Dora. 
(The study will be completed by December 2014) 

 
3.0.14 Work with local municipalities, business, area schools and other organizations to 

prepare an application to the League of American Bicyclists to coordinate  a 
“Bicyclist Friendly Community” for South Lake County to promote the 
development of a comprehensive, integrated, multimodal street network by 
coordinating transportation planning strategies.  (December 2014) 

 
3.0.15 Update and refine the database for a GIS roadway, sidewalk and bicycle  

infrastructure inventory and gaps analysis for Lake and Sumter County roadway 
network.  (On-going throughout the fiscal year) 
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3.0.16 Work with the Central Florida MPO Alliance a six-MPO forum to address regional 

transportation issues and legislative items, including the “Close the Gaps” 
initiative that began in Central Florida in 2012, Regional.  Through this regional 
trails approach, greater resources could be leveraged by prioritizing among the 
five MPOs within FDOT District 5 the trail projects that could most quickly lead to 
completed systems of trails that connect populations and attractions, thus 
resulting in eco-tourism opportunities for the region.  This category would include 
regional, showcase trails, not sidewalks, local trails and other enhancement 
projects.  (Ongoing throughout the fiscal year) 

 
3.0.17 Work to complete the Coast-to-Coast Regional Trail through Lake and Sumter 

Counties.  Trail segments to include the South Lake Trail and the South Sumter 
Connector Trail.  (Ongoing throughout the fiscal year) 

 
TRANSIT 

3.0.18 The MPO will work to promote increased mobility options including transit 
ridership,  bicycle and pedestrian accommodations, FDOT‟s commuter assistance 
program, “reThink”, Park and Ride lots, pursue rail opportunities, and new 
funding strategies through education, land use decisions and policies, promotion 
of urban design policies, and implementation of Multimodal corridors through the 
development of the 2040 LRTP.  (Ongoing throughout the fiscal year) 

3.0.19 Coordinate the development of the Lake~Sumter TDP and further updates of the 
TDP into the 2040 LRTP.  (Ongoing throughout the fiscal year) 

3.0.20 The MPO will promote strategies and objectives to improve the availability and 
level of service of public transit.  (Ongoing throughout the fiscal year) 

3.0.21 The MPO will promote though policy decisions a multimodal network that 
facilitates the efficient movement of people, freight and goods throughout the 
region.  (Ongoing throughout the fiscal year) 

3.0.22 The MPO will incorporate innovative technics and solutions to address long term 
transportation needs, including ITS, new passenger rail service, integrated transit 
systems and land use policies.  (Ongoing throughout the fiscal year) 

3.0.23 The MPO will develop through policy decisions a friendly pedestrian and bicycle 
network to provide greater access to new transit initiatives and improved ADA 
compliance.  (Ongoing through the fiscal year) 

3.0.24 The MPO through policy decisions will reduce trips lengths through the promotion 
of Transit Oriented Development (TOD) patterns at premium transit locations and 
Transit Ready Development (TRD) for planned transit routes.  (Ongoing 
throughout the fiscal year) 
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FREIGHT 

3.0.25 Use the findings of the MetroPlan‟s Freight, Goods and Services Study completed 
in July 2013 as a base for analysis of freight mobility that centers on opportunities 
within the MPO planning area and infrastructure investments to support 
advancement of identified opportunities.  The findings of the MetroPlan study and 
subsequent analysis will be incorporated into the 2040 LRTP freight policies and 
strategies, and in the Transportation Improvement Program.  (FY 2014/15 – FY 
2015/16) 

 

LIST OF PRIORITY PROJECTS (LOPP) 

3.0.26 Using the projects identified in the adopted LRTP, develop a list of priorities for 
funding.  (Ongoing) 

3.0.27 Develop criteria and a project prioritization tool to assist with the prioritization of 
projects in need of funding.  (FY 2014/15, Ongoing) 

3.0.28 Form a LOPP subcommittee comprised of members of the TAC, CAC and BPAC.  
The subcommittee will be tasked with 1.)  Developing project prioritization criteria 
to be used in the project prioritization tool and 2.)  Drafting the new list of 
priorities that will be presented to the TAC, CAC, and BPAC to discuss and make 
recommendations to the Governing Board.  (January 2015 and January 2016) 

3.0.29 Employ a user friendly, web-based application to display the LOPP online for the 
use of our stakeholders and the public.  The application should be linked to the 
long-range plan and the transportation improvement program. 

 
ONGOING ACTIVITIES 

3.0.30 Continue working with FDOT and Florida‟s Turnpike Enterprise regarding ongoing 
projects, including SR 91 (Florida‟s Turnpike), SR 46 (Wekiva Parkway), SR 50, 
US 27, US 441, US 301, SR 19 and SR 48 and others.  (Ongoing throughout fiscal 
year) 

3.0.31 Develop annual overview of state and local transportation revenues and 
expenditures for transportation projects within the MPO Area, including Federal, 
State, County and Municipal, in order to better assess regional initiatives and 
regional resources.  (Annually)  

3.0.32 Review proposed Developments of Regional Impact (DRIs) to determine impacts 
on local transportation system; roadway capacity, public transportation services, 
access, etc.  More thorough reviews will be provided for local governments on a 
fee-basis, as requested.  DRI review is done by MPO staff, with assistance from 
consulting firms, under contract.  (Ongoing throughout fiscal year) 
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3.0.33 Develop GIS applications for transportation-related uses.  (Ongoing throughout 
the fiscal year) 

3.0.34 Provide technical assistance regarding safety and security planning issues as 
necessary.  (Ongoing throughout fiscal year) 

3.0.35 Periodically review local government comprehensive plans for the purpose of 
ensuring consistency between those plans and the Lake~Sumter MPO‟s LRTP.  
(Ongoing throughout fiscal year) 

 
End Product: 
 
Results of this task will include: 
 

 Continued monitoring the growth patterns within MPO Area. 

 LRTP Development Subcommittee. 

 Updated LRTP. 

 Incorporation of ETDM process into planning process and conduct planning screens for 
projects found to be cost feasible in the 2040 LRTP. 

 Provision of review resources to local governments either through courtesy reviews or 
through a fee-based system for major reviews. 

 Implementation of the “Safe Access to School Transportation Study” findings and 
projects.  

 A tool that establishes criteria for prioritization projects that will be used to create the 
LOPP. 

 The formation of a LOPP Development Subcommittee. 

 Identification of opportunities to enhance economic development through 
infrastructure investments. 

 Overview of state and local transportation revenues and expenditures for 
transportation projects.  

 GIS applications for transportation-related uses.  

 Annually Crash Data Analysis Report.  

 Completed Lake-Wekiva Trail PD&E. 

 Regional and Municipal Complete Streets Policy and Plan. 

 Regional Trail, Sidewalk, and Bicycle Infrastructure and Gaps Analysis Database. 
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Task 3.1 Transportation Modeling 

 
Responsible Agency:  

 
MPO, FDOT 

    

Total Task Cost:  $   

       

Funding Source  FY 2012/13  FY 2013/14  2 Year Total 

FHWA PL Funds - Federal  
 

$  $                 $ 

Total Funds  $  $  $ 
         

 

Objective:  
 

The MPO will continue to coordinate with the FDOT District 5 as they develop the CFRPM 
Version 5, the district wide transportation model, including assisting in assessment of quality 
of transportation modeling databases and planning tasks to be completed for the 2035 Long 
Range Transportation Plan update.  The MPO will utilize the updated regional model in 
cooperation with District 5 and the member MPOs of the CFMPOA. 
 
Previous Works: 
 

The Department coordinated with District 5 MPOs to develop a district-wide transportation 
model, the Central Florida Regional Planning Model, Version 4 (CFRPM-IV).  The 
Lake~Sumter MPO completed development of base year 2000 and horizon year 2025 
socioeconomic (SE) data for use in the CFRPM-IV, completed and released in April 2006. 
 
The Department coordinated with District 5 MPOs to develop Version 5 of the Central Florida 
Regional Planning Model.  The Lake~Sumter MPO completed development of base year 2005 
and horizon year 2055 socioeconomic (SE) data for use in the CFRPM-V, completed and 
released in April 2010. 
 
Methodology: 
 

3.1.1 MPO staff will coordinate with District MPOs and FDOT District 5 to develop 
Version 6 of the Central Florida Regional Planning Model.  (2014/15-2015/16) 

3.1.2 MPO staff will work with Lake County and Sumter County to develop 2010 
through 2040 socioeconomic data for use in the MPO‟s 2040 Transportation Plan 
update.  (Underway, to be completed in FY 2014/15) 

3.1.3 MPO staff will provide travel demand modeling support to the MPO and its 
member governments, as needed.  (Ongoing throughout fiscal year) 
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End Product: 
 

Results of the task will include: 
 

 An updated Central Florida Regional Planning Model.  2010 and 2040 socioeconomic 
data completed in 2014/15 and 2015/16 for use in the development of the 2040 Long 
Range Transportation Plan. 

 Modeling efforts will be utilized to monitor and evaluate proposed developments and 
changing conditions to the two-county network.  
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Task 3.2 Efficient Transportation Decision-Making/Socio-Cultural 
Effects (ETDM/SCE) 

 
Responsible Agency:  

 
MPO, FDOT 

    

Total Task Cost:  $   

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FHWA PL Funds - Federal  $  $  $ 

Total Funds  $  $  $ 
 

 
Objective:  
 
Coordination between FDOT, District 5, and the Lake~Sumter MPO, in the development of 
the Efficient Transportation Decision Making (ETDM) and Socio-cultural Effects (SCE) 
processes, and implementation of these processes with a systematic approach throughout 
the District.   
 
Previous Works: 
 
FDOT and MPO staff have entered project data for ETDM projects, provided purpose and 
needs statements, and begun coordination for project planning screens. To prepare the MPO 
staff for this taks, FDOT provided on-site training to the MPO for the Environmental 
Screening Tool (EST).  
 
The largest ETDM effort was a massive planning screen of three central Lake County 
corridors:  SR 19, CR 561 ,CR 48, Rolling Acres Road/US 27 Reliever and the US 441 (Orange 
Blossom Express) Corridor Analysis to determine as a precursor to the development of the 
2035 Transportation Plan the most definitive needs within the network and any fatal flaws to 
capacity project.  The effort was innovative in its inclusion of enhanced public involvement 
efforts for this pre-PD&E study effort. 
 
Methodology: 
 

3.2.1 MPO staff will initiate Planning Screens screen for projects as they come to the 
forefront in the funding process.  (FY 2014/15-2015/16) 

3.2.2 The MPO will continue to refine FDOT ETDM to census data fields included in the 
Community Inventory Report enabling all statewide agencies to use the tool in 
development of their Limited English Proficiency Plan and analysis.  (Ongoing 
throughout the fiscal year) 
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End Product: 
 
Results of this task will include:  
 

 A list of priority projects for ETAT Planning Screen review. 

 Established data collection priorities, specifically for SCE.  

 Planning Screen Reviews and Planning Summary Reports from the priority projects 
identified.  

 Continued coordination between FDOT and the MPO with their ETDM/SCE tasks over 
the next fiscal year.  

 Interactive Planning Tool for development of Limited English Proficiency Plan and 
Public Involvement Plan strategies analysis. 

 



  LAKE~SUMTER MPO FY 2014/15 - 2015/16 UPWP – Working Draft 
 

Lake~Sumter MPO | FY 2014/15 - 2015/16 UPWP – Working Draft (Committees – 02/12/14) 23 | P a g e  
 

4.0  Short-Range Planning 

 
This section includes development of the Transportation Improvement Program (TIP), annual 
Transportation Alternatives Project process and MPO priorities projects for work program 
development.  These tasks are required by state and federal laws and are undertaken on an 
annual basis. 
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Task 4.0 Short Range Planning 

 
Responsible Agency:  

 
MPO, Local Governments 

    

Total Task Cost:  $   

       

Funding Source  FY 2012/13  FY 2013/14  2 Year Total 

FHWA PL Funds - Federal  $  $  $ 

FTA 5305(d)  $  $  $ 

FTA Funds – State Match  $  $  $ 

Local/In Kind  $  $  $ 

Total Funds  $  $  $ 

 
Objective:  
 

To identify and address short term transportation needs.  Review development activity to 
monitor its effect on the local transportation system. 
 

Previous Works: 
 
 

The MPO completed and adopted its Transportation Improvement Program, FY 2012/13- FY 
2016/17.  The Lake County Board of County Commissioners developed a list of priorities 
through 2013, with which the MPO was involved as a staff resource.  MPO staff assisted its 
member governments with Enhancement project prioritization. 
 
The MPO led the development of a Lake~Sumter MPO Transportation Management System 
(TMS).  The MPO also facilitated the drafting and signing of an interlocal agreement that 
makes both Lake and Sumter counties and all municipalities‟ part of the Master TMS.  
(December 2007) 
 
Assisted City of Tavares in development of comprehensive plan policies to support automatic 
Transportation Concurrency Exception Area established by virtue of Florida SB 360.  The 
policies were transmitted in February 2010 to the Florida Department of Community Affairs 
and were reviewed and commented upon, with adoption of refined policies in June 2010. 
 
Worked with FDOT and City of Groveland on PD&E study for the realignment of SR 50 in 
downtown Groveland.  (2011) 
 
Worked with FDOT and the City of Mount Dora on PD&E study of US 441 from SR 44 to SR 
46 in Mount Dora.  (Completed 2013) 
 
Worked with FDOT, Lake County, the City of Tavares, and the Town of Howey-in-the-Hills on 
the PD&E study of SR 19 from CR 561 in Tavares to CR 48 in Howey-in-the-Hills.  The study 
included the replacement of two-lane, 62-year-old bridge with four-lane bridge.  (Completed 
2013) 
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Analysis of SR 50 transportation and land use along the corridor from US 27 to Florida’s 
Turnpike.  The study was funded by FDOT and was heavily coordinated with the MPO.  
The MPO utilized findings of the study in Transportation 2035 and continues with the 
implementation phase.  

 
Methodology: 
 
 

LIST OF PRIORITY PROJECTS (LOPP) DEVELOPMENT 

4.0.1 Coordinate with FDOT to update the FY 2014/15-2034/35 LOPP by requesting 
new projects and submitting FDOTs Project Information Application Form 
required for each project included in the LOPP.  (FY 2014/15) 

             
4.0.2 Initiate development of the FY 2015/16 -2039/40 LOPP that will coincide with the 

adoption of the 2040 LRTP.  (FY 2015/16) 
 

4.0.3 Amend the LOPP as necessary.  (Ongoing throughout the fiscal year) 
 

4.0.4 Review local government comprehensive plans for consistency with new         
            MPO LOPP.  (Ongoing throughout fiscal year) 

 

TRANSPORTATION IMPROVEMENT PROGRAM (TIP) DEVELOPMENT 

4.0.5 Refine the FY 2014/15-2019/20 Transportation Improvement Program (TIP) 
based on FDOT Work Program changes, satisfying MAP-21 requirements.  (FY 
2014/15) 

             
4.0.6 Amend the TIP as necessary.  (Ongoing throughout fiscal years) 

 
4.0.7 Develop the FY 2014/15-2019/20 TIP.  (April 2014) 

 
4.0.8 Develop YR 2015/16-2034/35 unfunded List of Priority Projects.  (August 2014) 

  
4.0.9 Develop YR 2016/17-2035/36 unfunded List of Priority Projects.  (August 2015) 

 
4.0.10 Review local government comprehensive plans for consistency with new MPO TIP.  

(Ongoing throughout fiscal year) 
 

TRANSPORTATION MANAGEMENT SYSTEM (TMS) 

4.0.7 The MPO will act as the transportation management system‟s data clearinghouse 
for Lake County and its 14 municipalities, Sumter County and its five 
municipalities.  (Ongoing throughout the year)    

                                 
4.0.8 In light of the Florida‟s legislature removing Transportation Concurrency as a 

state mandate, the MPO will assist each local government as needed in 
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transitioning to the method of choice in determining mitigation responsibility for 
new developments impacting transportation facilities.  (Ongoing) 

 
CONGESTION MANAGEMENT PROCESS (CMP) 

4.0.9 Continue development of a Congestion Management Process (CMP), which will be 
used to monitor transportation network and system performance throughout 
Sumter County and Lake County.  (Ongoing throughout fiscal year) 
 

4.0.10 Review and monitor/update federal functional classification data for area 
roadways based on Census 2010 information.  (FY 2014/15) 
 

MONITOR TRANSPORTATION SYSTEM IMPACTS 

4.0.11 Monitor and review traffic operation needs through collection and analysis of 
peak-hour traffic data.  (Ongoing throughout fiscal year) 

 
4.0.12 Conduct and review site impact analysis for new development projects.  (Ongoing 

throughout fiscal year) 
 

4.0.13 Advise local governments and boards on decisions which may impact corridors 
identified for improvement or identified as physically or policy constrained.  
(Ongoing throughout fiscal year) 

 
4.0.14 Coordinate MPO actions with local government comprehensive plan     

development efforts to encourage alternative modes of transportation.  
(Ongoing throughout fiscal year) 

 
4.0.15 Ensure local governments are notified of significant changes in transportation 

projects.  (Ongoing throughout fiscal year) 
 

TRANSPORTATION ALTERNATIVES PROGRAM 

4.0.16 Solicit and encourage local governments to participate in the TRANSPORTATION 
ALTERNATIVES application process.  (Ongoing throughout fiscal year) 

 

4.0.17 Monitor progress of currently programmed TRANSPORTATION ALTERNATIVES 
projects.  (Ongoing  throughout fiscal year) 

 
4.0.18 Work with local governments and regional partners to implement the Coast-to-

Coast Regional Trail project and other CFMPOA prioritized regional trail projects in 
FDOT District 5. 

 

MANAGEMENT AND OPERATIONS STRATEGIES 

4.0.19 Develop and incorporate potential ITS strategies into review of highway/transit 
projects.  (FY 2014/15) 
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4.0.20 Work with the local governments to begin practices to better use management                        
and operations strategies to address congestion issues.  (FY 2014/15 and 
ongoing) 

 
4.0.21 Investigate State and Federal funding opportunities to evaluate the operational 

test of emerging technologies and to deploy existing products and services.  (FY 
2014/15 and ongoing) 

 

PLANNING STUDIES 

4.0.22 The MPO will complete various planning studies in partnership with FDOT.  
(Ongoing throughout fiscal year) 

 
SUSTAINABLE COMMUNITIES  

4.0.23 The MPO will examine strategies to better link transportation planning with efforts 
to improve access to housing and efforts to improve environmental quality; the 
MPO will explore opportunities through programs like the federal initiative toward 
Sustainable Communities.  (Ongoing throughout fiscal year) 
 

4.0.24 The MPO will collaborate with the South Lake municipalities and local businesses, 
and schools, to become a “Bicyclists Friendly Community,” League of American 
Bicyclists certified community.  (Ongoing through the fiscal year) 
 

4.0.25 The MPO shall be an advisory committee to assist local governments and the 
FDOT in developing rules, regulations and/or guidelines for the Complete Streets 
Program.  The advisory committee shall be comprised of the regular MPO 
committee structure, TAC, CAC, BPAC.  (Ongoing  through the fiscal year) 

 
4.0.26 The MPO shall confirm accuracy of baseline inventory of pedestrian and bicycle 

accommodations, identify procedures to follow when conducting municipal, 
county and state road repairs, upgrades or expansions projects on public rights-
of-way to incorporate complete street elements, and submit an annual progress 
report.  (Ongoing throughout the fiscal year) 

 

SAFETY 

4.0.27 Outreach to local governments to enable a more effective utilization in the 
planning and prioritization of projects of the MPO‟s web-based Crash Data 
Management System.  (Ongoing throughout fiscal year)  
 

ECONOMIC DEVELOPMENT 

4.0.28 Assist MPO member governments with area specific Freight Movement and 
Economic Development Opportunities study building on the findings of the 
MetroPlan Orlando Freight, Goods, and Services Study completed in July 2013.  
(FY 2014/15) 
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End Product: 
 
Results of this task will include: 
 

 Newly developed FY 2014/15-2018/19 and FY 2015/16-2020/21 TIPs. 

 2015 and 2016 List of Priority Projects categorized and prioritized by project phase: 
Study, PD&E, Design (PE), Right-of-Way, and Construction.  

 New MAP-21 TRANSPORTATION ALTERNATIVES Program applications. 

 Identification of necessary short-term improvements to the local transportation 
system. 

 The integration of ITS strategies in Transportation 2035. 

 Planning study for the intersection of SR 44/US 27 and a planning study or design 
build study for ATMS on US 27 from SR 44 to Marion County. 

 South Lake County certified as a “Bicyclists Friendly Community.” 

 Integration of WebCDMS into the planning and prioritization processes of our local 
partners. 
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5.0 Public Transportation  
 
This section includes elements of the staff support to the planning assistance to Community 
Transportation Coordinators (CTCs) and the support to the Transportation Disadvantaged 
Coordinating Boards (TDCBs).  
 
The MPO focuses on the transit needs across the two-county region focus on efforts to maintain 
and enhance the accessibility of the transportation system for all users including the young, 
elderly, the economically disadvantaged and the disabled.  Public transit provides transportation 
for citizens who typically cannot drive.  In addition to this segment of the population, transit is 
increasingly being seen as a viable option for riders who may have access to an automobile, but 
choose to take transit because it provides a more attractive alternative or supports broader 
community goals.  As such, the MPO seeks to enhance and expand transit service as part of its 
long-term multimodal mobility strategy. 
 
The transit needs identify improvements to the existing transit system as well as several 
expansions that address increasing frequency and hours of operation for fixed route bus service,  
premium transit on the SR 50 corridor in coordination with Lynx and intercity rail along the 
Florida Central Railroad corridor, also known as the Orange Blossom Express.  Additionally the 
plan identifies several Multimodal Corridors where a combination of transit, management and 
operations, bicycle and pedestrian improvements will be targeted in the future.  
 

To collect, analyze and store data necessary for conducting a viable transit planning process. 
To administer funds, coordinate planning activities, and to encourage citizen knowledge and 
awareness of public and private transit services.  
 

All MAP-21 factors are considered while developing transit projects.  
 

Transportation 2035 builds on the Ten-Year Transit Development Plan, which was adopted 
by Lake County and the MPO Governing Board in October 2013.  The plan identified a series 
of possible transit emphasis corridors that will serve as the backbone of our region‟s transit‟s 
future route network (see map in Appendix A).  Transportation 2035 refined those corridors 
and consolidated them with the region‟s other transit initiatives. 
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Task 5.0 Public Transportation  

 
Responsible Agency:  

 
MPO, Lake County, Sumter County 

    

Total Task Cost:  $   

       

Funding Source  FY 2012/13  FY 2013/14  2 Year Total 

FHWA PL Funds - Federal  $  $  $ 

FTA 5305(d)  $  $  $ 

FTA Funds – State Match  $  $  $ 

Local/In Kind  $  $  $ 

CTD Funds/Grant  $  $  $ 

Total Funds  $  $  $ 

 

Objective:  
 
To ensure the efficient and effective provision of public transportation by providing technical 
assistance and staff support to the local CTCs, transit providers  and the TDCBs and to 
coordinate with local governments and CTCs to develop and update (where necessary) 
transportation plans that will maximize mobility for the citizens of Lake~Sumter MPO Area. 
 

Previous Works: 
 
The MPO provides oversight of the Lake County and Sumter County TDCBs and works closely 
with Lake County and Sumter County Community Transportation Coordinators (CTCs), in 
addition to conducting an annual review of the CTCs.  The MPO supports increased regional 
partnership with neighboring LYNX for transit service including the integration of existing 
services and development of grant funding opportunities.  The MPO, working with Lake 
County and LYNX, monitors and evaluates the express bus service from Clermont to Orlando 
and another route from the Four Corners area to the Disney/Theme Parks area and into 
Kissimmee.  The MPO, in conjunction with the Lake County CTC, launched the fixed route 
bus service Lady Lake to Eustis, June 2007, with the Mount Dora circulator beginning July 
2008 and the Umatilla to Zellwood (Route 4) beginning July 2009 
 
Methodology: 
 

CTCs 
 

5.0.1 Provide technical assistance and staff support to the Lake County and Sumter 
County CTCs.  (Ongoing throughout fiscal year) 

 
5.0.2 Assist CTCs in completing necessary grant applications for Section 5307, 5310, 

5311, and FDOT Transit Block Grants.  (Ongoing throughout fiscal year) 
 

5.0.3 Conduct quarterly reviews of routes and schedules to determine effectiveness.  
The required quarterly monitoring and review of the fixed route service is 
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accomplished with oversight provided by the LakeXpress Taskforce (elected 
representatives, County and Municipal staff representatives).  (Quarterly and 
Ongoing) 

 
5.0.4 Assist Lake County in monitoring and evaluation of the fixed-route transit 

services.  (Ongoing) 
 

5.0.5 Provide staff and manage the Lake County ADA Advisory Committee (Lake County 
TDCB) to monitor and advise Lake County Public Transportation on ADA issues, 
complaints and concerns for the fixed routes services provided in lake County.  
(Ongoing) 

 
5.0.6 Facilitate regional transit planning among neighboring CTCs, and transit providers 

including Sumter, Marion, Polk, and Volusia Counties and LYNX.  (Ongoing 
throughout fiscal year) 

 
5.0.7 While no longer required by FDOT the MPO will monitor, as needed, data for 

Transit Quality Level of Service (TQLOS) for transit services as the fixed-route 
system ITS components are brought fully on-line.  (September 2014 and annually 
as part of the TDP required updates) 

 

5.0.8 Update the 2014-23 Transit Development Plan (TDP) for Lake and Sumter 
Counties, manage the required minor update annually, and manage the required 
major update every five years, incorporating a 10-year planning horizon.  
(Adopted October 2013, updated annually) 

 
5.0.9 Assist Lake County staff and municipalities in implementation of the bus stop and 

shelter installation program.  (Ongoing) 
 

TRANSPORTATION DISADVANTAGED 
 

5.0.10 Organize and provide staff organizational support and administration to TDCB.  
(Ongoing throughout fiscal year) 

 
5.0.11 Conduct grants administration, including maintenance of quarterly operational 

reports and financial statements.  (Ongoing throughout fiscal year) 
 

5.0.12 Continue to facilitate coordination between the TDCB and the CTC.  (Ongoing 
throughout fiscal year) 
 

5.0.13 Review CTC's Annual Operating report.  (September 2014 and annually) 
 

5.0.14 Perform annual evaluation of the CTC.  (June 2014 and annually) 
 

5.0.15 Continue coordination with the Commission for Transportation Disadvantaged 
(CTD).  The MPO will ensure the monitoring of all unresolved funding requests; 
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support inter- and intra-county agreements to improve conditions as a way to 
reduce costs for service delivery, maintenance, insurance, or other identified 
strategies.  (Ongoing throughout fiscal year) 

 
5.0.16 Continue to work with TDCB in its role for the annual updates of the TDP and 

TDSP.  (Ongoing throughout fiscal year) 
 

5.0.17 Update the TDSP.  (June 2014 and annually) 
 

5.0.18 Complete Quarterly Progress Reports submitted with invoices to CTD.  (Quarterly 
throughout the fiscal year) 

 
TRANSIT QUALITY LEVEL OF SERVICE ASSESSMENT 
 

5.0.19 In preparation for the 2040 Transportation Plan update, begin the development 
of a framework for assessing transit service using the procedures in the most 
current edition of the Transit Capacity and Quality of Service Manual.  (July 2014 
and annually) 

 
TRANSPORTATION IMPROVEMENT PROGRAM 
 

5.0.20 Ensure inclusion of transit projects in the TIP and assure adherence to the Public 
Involvement Process and FTA public hearing guidance.  (Annually and as needed) 

 
RAIL TRANSIT PLANNING 
 

5.0.21 Partner with FDOT and MetroPlan Orlando to support the development of the 
Project Development and Environmental Study (PD&E) for the US 441 Corridor 
(Orange Blossom Express).  (FY 2014-15) 

           

End Product: 
 
Results of this task will include: 
 

 An effective and efficient coordinated public transportation system. 

 Lake County ADA Advisory Committee for the fixed route services. 

 Completion of CTC review annually by June of each year. 

 Update 2008 Transit Development Plan (TDP) annually for Lake County. 

 Transit Development Plan (TDP) for Sumter County. 

 Updated TDSP June of each year. 

 Utilization of the detailed TDSP, which functions as a foundation for the development 
of the Service Plan by the CTC and will be used as a tool for monitoring by the TDCB.  

 An active Transportation Disadvantaged Coordinating Boards (TDCB). 
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 A TIP that includes transit projects and adheres to the public involvement process.  

 Accurate and completed FTA Section 5310 and 5311 Grant Applications.  

 Updated assessment of the transit quality of service completed as part of the annual 
TDP update, this assessment is no longer required by FDOT. 

 Study the development and feasibility of partnerships and corridors within the MPO 
Planning Area appropriate for service development grant applications. 

 Locally and regional funded PD&E for the Orange Blossom Express Passenger Rail 
Project managed by FDOT.  (Study to begin in FY 2015/2016)  
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6.0 Public Involvement 
 

This section contains two elements.  The first is continued support of the MPO‟s public 
participation and outreach efforts.  The second element covers the costs associated with 
printing and distributing MPO reports and publications. 
 
The Lake~Sumter MPO actively seeks and considers public input on transportation policies 
and ultimately the prioritization of transportation investments.  A major function of the MPO 
is to ensure that the public (comprised of a diverse constituency of interested and affected 
parties) maintains a strong voice in the transportation planning process.  As part of the MPO 
planning process, the MPO implemented a broad public outreach strategy to ensure early and 
continued involvement in the development of all plans, projects and policies.  These outreach 
efforts provided substantial public input that ultimately shaped the identified plans, policies 
and projects in the region.  The MPO‟s Public Involvement Plan (PIP) which was prepared in 
accordance with Title 23 Code of Federal Regulations, Section 450.316(b)(1).  The PIP 
provides a process that ensured opportunities for the public to be involved in all phases of 
the planning process. 
 
The public involvement process includes multiple components including consultation with 
members of the MPO Governing Board, Citizen‟s Advisory Committee, Bicycle & Pedestrian 
Advisory Committee, Technical Advisory Committee, Transportation Disadvantaged 
Coordinating Boards for both Lake County and Sumter County, and the four MPO Task Forces 
– South Lake, East Lake, North Lake Sumter, and LakeXpress – to participate in the process.  
  
In addition to the process described above, the MPO presents at community outreach events 
as well as to Chambers of Commerce, Business Expos, Rotary Clubs, city and town councils 
and appropriate State and local agencies.  The MPO public involvement mailing list and e-
mail list are utilized to inform the public about the workshops and meetings and to provide 
copies of the meeting agendas and minutes.  In an effort to promote environmental justice 
and to meet the requirements of Title VI, special efforts were undertaken to involve 
population segments that are traditionally underserved and/or represented.  
 
Several communication tools and outreach strategies are utilized throughout the planning 
process including visualization techniques, interactive workshop activities, web-based 
information sharing, multimedia and informational exhibits displaying maps, charts, to 
effectively convey content and key issues for consideration.  Comment cards, flip charts, 
hands-on „mark-ups‟ of maps and audio recordings of meetings were utilized to record 
community input at various outreach venues.  
  
The MPOs website also served as the major information portal for all planning efforts.  All 
information including workshop videos, presentations, and technical documents are made 
available to the public via the website.  Advertisements for public meetings and workshops 
are posted online and placed in local newspapers.  
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Task 6.0 Public Involvement 

 
Responsible Agency:  

 
MPO 

    

Total Task Cost:  $   

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FHWA PL Funds - Federal  $  $  $ 

FTA 5305(d)  $  $  $ 

FTA Funds – State Match  $  $  $ 

Local/In Kind  $  $  $ 

Total Funds  $  $  $ 

 
Objective:  
To provide requested information to the public, government agencies and elected officials; to 
increase public awareness of the MPO and its role; to increase the opportunities for public 
involvement. 
 
To increase public participation in the metropolitan transportation planning process, 
especially from those segments of the population that are considered to be traditionally 
underserved.  Through a comprehensive public outreach program, local residents are 
encouraged to participate in the process by learning more about planning and providing 
feedback. 
 
As part of the planning process, federal law requires organizations like the MPO to provide 
the public, affected public agencies, representatives of transportation agency employees, 
freight shippers, providers of freight transportation services, private providers of 
transportation, representatives of users of public transit, and other interested parties with a 
reasonable opportunity to comment. 
 
As part of the MPO planning process, public involvement is given a major priority.  Projects 
funded through public dollars are to be planned in a manner that encourages public 
participation and incorporates public comments into planning efforts.  As a result, a 
responsibility is placed on MPOs to develop a plan where the opportunity for public 
involvement is assured.  As part of that plan, a required element is the outlining of the 
means by which to measure the success of the public involvement activities.  By strategizing 
public involvement techniques and then monitoring and measuring the effectiveness, better 
planning products emerge that genuinely capture the needs of the public. 
 
MPO staff initiated a statewide improvement of the current ETDM Planning screen capabilities 
to include census data associated with non-English speaking residents of the MPO planning 
area.  New capabilities will allow all MPOs to use the EDTM planning screen tools in the 
development of their Limited English Proficiency Plan (LEP) and Public Involvement Plan 
(PIP) strategies for effective communication with these groups.  
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Previous Works: 
 
Continue to monitor and improve the Website: www.LakeSumterMPO.com and all printed 
materials describing agency.  Ongoing informational campaign to educate public on 
purposes of the MPO.  Adopted Public Involvement Plan (PIP) as part of Transportation 
2035.  At the January 25, 2012 MPO Governing Board meeting the required 45 day public 
review period for the draft 2012 Public Involvement Plan update was open for public and 
agency review. 
 
Methodology: 
 

6.0.1 Develop and disseminate public information, as necessary to inform the public of 
transportation planning activities. Conduct presentations on transportation-related 
topics to civic and governmental groups as requested.  (Ongoing throughout 
fiscal year) 

 
6.0.2 Provide a clearinghouse for transportation-related activities for all levels of 

government and public involved in improving the local transportation system.   
(Ongoing throughout fiscal year) 

 
6.0.3 Expand existing Website to include more graphics and more enhanced detail of 

MPO projects and priorities.  (Ongoing throughout fiscal year) 
 

6.0.4 Continue to monitor and track all public information requests. (Ongoing 
throughout fiscal year) 

 
6.0.5 Develop and publish an annual report on MPO accomplishments and activities. 

(January  2014 and annually) 
 

6.0.6 Monitor and update Public Involvement Plan (PIP) and conduct meetings and 
workshops.  (April 2014 and updated annually) 

 
6.0.7 Utilize electronic media and social media (MPO Web page, Facebook page, 

Twitter feed and the Internet) to promote the MPO‟s role and improve public 
awareness of transportation planning and projects for the MPO planning area.  
(Ongoing throughout fiscal year) 

 
6.0.8 Distribute meeting notices to the media and project press releases.  (Ongoing) 
 
6.0.9 Develop and annually maintain an Interactive Transportation Improvement 

Program that can be accessed by the general public via the MPO‟s website.  
(Annually with ongoing updates as necessary) 

 
6.0.10 Utilize the Citizens' Advisory Committee to assist in public involvement activities to 

ensure the public has the opportunity to review and evaluate all proposed 
transportation plans and programs.  Composed of representatives appointed from 

http://www.lakesumtermpo.com/
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local counties and municipalities, the committee members provide input and 
recommendations to the MPO Governing Board on behalf of the communities they 
represent.  (Ongoing) 

 
6.0.11 MPO staff maintains and continuously updates a master database of all contacts, 

both business and public.  The database includes committee membership, mailing 
information, phone and fax numbers, and e-mail addresses.  (Ongoing) 

 
6.0.12 Utilize innovative approaches to media including video, web publishing and link 

sharing to achieve greater exposure of MPO transportation items to the general 
public.  (Ongoing throughout the fiscal year) 

 
6.0.13 Update and revise the Limited English Proficiency Plan (LEP) for the MPO planning 

area for use in serving the non-English speaking populations.  (April 2014 and 
annually) 

 
6.0.14 Explore the use of consulting services in overall public involvement efforts 

including the option of issuing a Request for Proposals for such services.  (FY 
2014/15) 

 
End Product: 
 
Results of this task will include: 
 

 An annually reviewed and updated PIP.  

 A measurable public involvement process that maximizes outreach to member 
communities and ensures maximum amount of participation and input from the 
general public through the adopted PIP.  

 An updated MPO Calendar of Events for FY 2014/15 and FY 2015/16.  

 Active outreach to local communities through presentations and workshops. 

 Timely printing and distribution of MPO/committee meeting notices, agendas, and 
meeting minutes.  

 An enhanced user-friendly website and social media presence.  

 Update and maintain MPO Master Database. 

 Annually updated LEP Plan. 
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7.0  Special Projects:  Regional Planning 
 

Identification of any short-term projects or studies undertaken by the MPO and coordination 
and general planning assistance to local communities.  Specifically this task will include, but 
is not limited to, the regional visioning and planning initiatives occurring in central Florida in 
which the MPO is participating. 
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Task 7.0 Special Projects: Regional Planning 

 
Responsible Agency:  

 
MPO 

    

Total Task Cost:  $   

       

Funding Source  FY 2014/15  FY 2015/16  2 Year Total 

FHWA PL Funds – Federal  $  $  $ 

FTA  5305(d)  $  $  $ 

FTA Funds – State Match  $  $  $ 

Local/In Kind  $  $  $ 

Total Funds  $  $  $ 
 

 

Objective:  
 
To strive towards Regional Transportation Planning Coordination and Project Coordination. 
 
Previous Works: 
 
Development of a list of regional transportation goals and objectives.  Regional 
Transportation Summit hosted in October 2005 and again in April 2009.  Membership in the 
Central Florida MPO Alliance.  Development of CFMPOA List of Legislative Priorities.  
Participation in the West Orange South Lake Transportation and Economic Development Task 
Force.  Participation in the Central Florida Smart Growth Alliance.  Participation in 
MyRegion.org and the Central Florida Leadership Academy.  Participation in Regional 
Visioning among the various organizations mentioned above.  Establishment of Our 
Community – Our Future for Lake County and the 14 municipalities and other entities 
concerned with growth concerns related to transportation, land use and other planning 
factors. 
 
Partnered with the Florida Department of Transportation to conduct a detailed corridor 
analysis on SR 50 from US 27 to the Turnpike ramps.  The purpose of the analysis was to 
investigate transportation and land use alternatives that could be used to implement the 
community‟s desires established through regional visioning initiatives that include Our 
Community-Our Future and MyRegion.org. 
 
Methodology: 
 

7.0.1 Work through the Central Florida MPO Alliance to address issues of regional 
interest and importance.  (Ongoing throughout fiscal year) 

 
7.0.2 Actively participate in the MPOAC and FDOT District 5 quarterly meetings.  

(Ongoing throughout fiscal year) 
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7.0.3 Maintain an ongoing dialogue with neighboring counties and municipalities in the 
Management Operation Safety and Security in MPO Planning Area (ITS and CTST 
activities).  (Ongoing throughout fiscal year) 

 
7.0.4 Promote a regional perspective to transportation planning.  (Ongoing throughout 

fiscal year) 
 

7.0.5 Work with MetroPlan Orlando and Ocala/Marion County TPO on the joint planning 
agreement connecting planning areas.  (Ongoing throughout fiscal year) 

 
7.0.6 Provide financial assistance to staff support for quarterly meetings of the Central 

Florida MPO Alliance.  (Ongoing throughout fiscal year) 
 

7.0.7 Assist other CFMPOA staff directors with the development of a list of issues 
critical to Central Florida.  (Ongoing throughout fiscal year) 

 
7.0.8 Participate in regional transportation activities with MyRegion.org on the New 

Regional Agenda for the seven counties in the area.  (Ongoing throughout fiscal 
year) 

 
7.0.9 Participate in regional visioning initiatives within the region.  (Ongoing) 

 
7.0.10 Continue coordination with LYNX, VoTran, SunTran, and the Sumter and Polk 

transit systems in order to strengthen regional transit planning.  (Ongoing 
throughout fiscal year) 

 
7.0.11 Provide guidance and expertise on the variables and characteristics that 

contribute toward enhancing the experience of people using various 
transportation modes, and embracing the concept of moving people, not just 
cars.  (Ongoing) 

 
7.0.12 Provide planning staff support to the Florida Black Bear Scenic Byway, Scenic 

Sumter Heritage Byway and the Green Mountain Scenic Byway.  (Ongoing) 
 

7.0.13 Support the development of the Florida Black Bear Scenic Byway “Corridor 
MasterPlan.”  (Ongoing through the fiscal year) 

 
7.0.14 Support the development and implementation of the Scenic Sumter Heritage 

Byway Corridor Management Plan (CMP).  (December 2014) 
 

7.0.15 Support and develop the State Scenic Highway Program in Lake and Sumter 
Counties.  (Ongoing)  

 
7.0.16 Research and support of alternative funding options.  (Ongoing) 
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7.0.17 Work in partnership with Florida Central Railroad, FDOT, MetroPlan Orlando, 
Orange County and other regional partners on rail initiatives involving the FCRR 
Corridor including upgrades to the freight rail infrastructure.  (Ongoing) 

 
7.0.18 Assist the MPO Member governments with area specific Freight Movement and 

Economic Development Opportunities study building on the findings of the 
MetroPlan Orlando‟s Freight Goods and Services Study completed in July 2013.  
(December 2016) 

 
7.0.19 Engage quasi-public and private sector groups that can assist in building 

community consensus on transportation, growth and economic development 
issues; with groups such as the West Orange-South Lake Transportation and 
Economic Development Task Force, the Chamber Alliance of Lake County and 
various chambers of commerce in the two-county area.  (Ongoing) 

 
7.0.20 Work in partnership with CFMPOA, the Greenways and Trails Foundation and 

FDOT District 5 on the implementation of the Coast-to-Coast Regional Trail 
project.  (Ongoing throughout the fiscal year) 

 
7.0.21 In the interest of data accuracy, maintenance and efficiency, the MPO extends its 

Geographic Information System (GIS) knowledgebase, services, and consultant 
resources to supplement its local governments GIS needs.  The scope of services 
and tasks generally involve redevelopment of a GIS with provisions of basic and 
general GIS services by the MPO.  A member of government‟s GIS may be 
inactive and/or unmanaged.  The MPO assists with various components of the 
existing GIS to make it current and operable for County/City staff and developed 
for public access, per authorization.  The member of government may also 
acquire general GIS services from the MPO as necessary for maintenance and 
utilization of its GIS system, including but not limited to data collection, data 
analyses, updating and maintenance of the GIS system, and map productions.  
The revamped GIS would utilize reengineered data layers for use in related 
mapping products.  The MPO designates it GIS Manager to serve as the local 
governments GIS Liaison. 

 
End Product: 
 
Results of this task will include: 
 

 A process for coordinating regional transportation planning efforts that results in 
funded regional transportation projects and minimizes any duplication of planning 
activities. 

 Further development of a Regional Transit Circulator Study encompassing the transit 
and para-transit integration of services in Lake County and Sumter County and its 
connectivity with LYNX and the Marion County system. 
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 Implementation of a two-county regional transportation plan that is coordinated with 
neighboring counties and MPOs.  

 Implementation of projects in the Florida Black Bear Scenic Byway Corridor Master 
Plan.  

 Regional Rail Initiative that could result in upgraded and continuously-welded track 
along the Florida Central Railroad Corridor in Lake County and Orange County.  

 Regional Freight and Economic Development Study that the MPO will use to better 
integrate freight and goods movement into the regional transportation planning 
process.  Freight policies, strategies, and projects specific to Lake~Sumter MPO region 
identified in the study will be incorporated into the next update of the Long Range 
Transportation Plan and Transportation Improvement Program.  

 Provide auxiliary GIS Services via agreements to local governments.  These GIS 
services are typically non-transportation related and intended as a fee-based support 
for creating, reengineering, and maintaining GIS datasets and specialized map 
production. 

 



DRAFT POLICY ON MUNICIPAL BUS STOPS AND BUS SHELTERS 
 

Presented to the Lake~Sumter MPO TAC February 12, 2014 
 
 
The Lake County Board of County Commissioners hereby establishes a program for the 
installation of bus stops and bus shelters within municipalities.  The program enables 
municipalities benefitting from fixed-route transit services to leverage federal transit 
funds administered by the Lake County BCC to cover the engineering and installation 
costs of infrastructure.  The program requires 50 percent matching funds from 
participating municipalities. 
 
Annually, the Lake County BCC shall earmark a portion of Federal Transit Administration 
5307 Funds for the program.  The funds shall be available to those municipalities that 
enter into an installation and maintenance agreement with the Lake BCC.  Once the 
funds are committed for a fiscal year, the program shall be closed until the following 
fiscal year.  Municipalities may request in advance to participate in a future fiscal year. 
 
The municipal matching funds may come from any source, public, private or civic.  
Municipalities may work with civic groups and businesses to sponsor the matching 
funds.  Sponsors may be acknowledged at the site of the infrastructure installation with 
an appropriately-scaled commemorative plaque or placard.   
 
If a bus stop or bus shelter is to be installed on private property within a municipality, 
the municipality would coordinate with Lake County in order to assist in securing related 
agreements or easements.  
 
Municipalities may benefit from a comprehensive bus shelter maintenance contract 
through Lake County.  Maintenance of all bus shelters and bus stops within 
municipalities may require supplemental maintenance provided by the municipality, 
such as emptying of trash at high-traffic bus shelters.  Maintenance of bus stops shall 
be the responsibility of the municipality unless otherwise agreed. 
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Purpose 

This report has been prepared in accordance with the requirements of Concurrency Management 

Chapter V (Section 5.08.02) of the Lake County Land Development Code and Chapter 24 (Article IV) of 

the Sumter County Land Development Code which requires the annual publication of an inventory of the 

maximum, utilized and available capacity of public facilities for which minimum regulatory Levels of 

Service (LOS) are prescribed. This inventory contains projections of demand on the facilities due to 

anticipated growth and indicates additions to capacity based upon construction in progress or under 

contract. 

Background 

The Lake~Sumter Metropolitan Planning Organization (MPO) entered into an interlocal agreement in 

2007 with Lake County, Sumter County, all fourteen (14) municipalities in Lake County and the City of 

Wildwood. This interlocal agreement, effective January 1, 2008, designated the MPO as the 

administrator of the Transportation Management System (TMS) for each of these local governments.  

The MPO currently monitors the Lake County checkbook TMS, which covers all of Lake County, 

incorporated and unincorporated, the Sumter County growth-rate TMS and the Wildwood growth-rate 

TMS. In 2010, the City of Wildwood TMS was incorporated into the Sumter County TMS and is no longer 

monitored separately. By virtue of the enactment of 2009’s SB 360, and by virtue of the removal of 

transportation concurrency as a Florida statutory mandate, the MPO is working individually with each 

local government on the transition away from the state mandate. Some local governments are choosing 

to maintain transportation concurrency by local ordinance. Other local governments are opting to 

remove transportation concurrency from ordinances and rely on dual-rational-nexus-test mitigation of 

impact fees to address road capacity concerns. The MPO continues to assist in addressing means though 

which to preserve capacity, manage congestion, and address projects to be funded through specified 

mechanism such as development-based fees and proportionate share payments. 

Level of Service Standards 

The Level of Service (LOS) standards for roadways are established and monitored during the year to 

ensure that sufficient capacity is available for each type of facility to support approved development. 

Necessary enhancements to facilities are programmed in the capital planning process depending on the 

demand for additional capacity.  

Roadway LOS refers to travelers’ perceptions of the quality of service provided by a particular road. This 

perception is categorized much like a student’s report card, represented by the letters “A” through “F”, 

with “A” generally representing the most favorable driving conditions and “F” representing the least 

favorable. The Lake~Sumter MPO measures the LOS of each roadway through the difference between 

the road’s capacity and the number of peak time/peak directional trips, peak time trips, or averaged 

daily trips. Existing traffic volumes and capacities are quantified along with approved development trips. 

Analyses are administered on a link by link basis using volume to capacity ratios to analyze level of 

service. As new developments take place, new trips are added to the link volumes following the update 
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of annual traffic counts. This methodology serves the objective of maintaining the adopted level of 

service on transportation facilities annually.  

Constrained Corridors 

The Lake~Sumter MPO has adopted policy constraints of regionally-significant corridors to a maximum 

number of travel lanes aiming to unite community planning principles with transportation goals with an 

objective to provide guidance in prioritizing transportation needs.  A copy of the corridor constraints 

policy and map is included in Attachment I of this report. 

Data Inventory  

The Lake~Sumter MPO transportation management system has currently 439 roadway segments listed 

for Lake County and 237 roadway segments listed for Sumter County. A copy of the Lake County and 

Sumter County roadway inventories are included in Attachment II of this report.  

Transportation Improvement Program 

Capacity projects listed in the current Transportation Improvement Program (TIP) scheduled for 

construction in the next five years are shown below. 

 

Level of Service/Capacity Analysis 

For purposes of this report, existing capacity is defined as the total available, encumbered, and reserved 

capacities for each facility. Permitting activity is also included when calculating available capacity. This 

report includes capacity used in the 2013 year. 

COUNTY
NAME OR

DESIGNATION

FM NUMBER

**DOT

PROJECT

SEGMENT

PROJECT

LENGTH

WORK

DESCRIPTION

PROJECT

PHASE

Lake SR 46 / US 441 2382752 FROM W OF US 441 TO E OF VISTA VIEW LANE 1.458  MI ADD LANES & RECONSTRUCT CST

Lake SR 46 2382753 FROM EAST OF VISTA VIEW LANE TO EAST OF ROUND LAKE ROAD 2.083 mi ADD LANES & RECONSTRUCT CST

Lake SR 46 REALIGNMENT 2382754 FROM EAST OF ROUND LAKE ROAD TO ORANGE COUNTY LINE 1.402 mi NEW ROAD CONSTRUCTION PE

Lake SR 429 (WEKIVA PKWY) 2382756 FROM ORANGE CO LINE TO W OF OLD MCDONALD RD 2.447 mi NEW ROAD CONSTRUCTION CST

Lake SR429/46 (WEKIVA PKWY) 2382757 W OF OLD MCDONALD RD E OF WEKIVA RIVER RD 4.924  MI NEW ROAD CONSTRUCTION PE

Lake CR 46A REALIGNMENT 2382758 FROM SR 46 TO NORTH OF ARUNDEL WAY 00.00 mi NEW ROAD CONSTRUCTION CST

Lake SR429 (WEKIVA PKWY) 2382759 FROM ORANGE CO LINE  TO W OF OLD MCDONALD RD 2.447  MI TOLL PLAZA CST

Lake SR 19 2383191 FROM CR 48 TO CR 561 4.760 mi PD&E/EMO STUDY PE

Lake SR 500 (US 441) 2383942 FROM PERKINS ST TO N OF GRIFFIN RD 1.022 mi ADD LANES & RECONSTRUCT CST

Lake SR 500 (US 441) 2383954 FROM MARTIN LUTHER KING TO LAKE ELLA RD 3.453 mi ADD LANES & RECONSTRUCT CST

Lake SR 500 (US 441) 2383955 FROM LAKE ELLA RD TO AVENIDA CENTRAL 4.157 mi ADD LANES & RECONSTRUCT ROW

Lake SR 25 (US27) 2384221 FROM BOGGY MARSH RD TO LAKE LOUISA RD 6.686 mi ADD LANES & RECONSTRUCT ROW

Lake SR 25 (US 27) 2384231 FROM 1000'N LAKE LOUISA TO N OF CLUSTER OAK DR 3.837 mi ADD LANES & REHABILITATE PVMNT DSB

Lake SR 50 2384293 FROM W OF BLOXHAM BLVD TO W OF HANCOCK RD 1.724 mi ADD LANES & RECONSTRUCT DSB

Sumter SR 48 2404182 FROM E OF I-75 RAMPS TO C-475 (MAIN ST) 1.606 mi ADD LANES & REHABILITATE PVMNT CST

Sumter SR 93 (I-75) 2426262 FROM HERNANDO CO LINE TO C-470 13.083 mi ADD LANES & REHABILITATE PVMNT ROW

Sumter SR 93 (I-75) 2426263 FROM C-470 TO SR 91 (FLORIDA TURNPIKE) 7.415 mi ADD LANES & REHABILITATE PVMNT ROW

Sumter I-75/TPK INTERCHANGE 4061101 NORTHERN TERMINUS (MP 309) INTERCHANGE IMPROVEMENT PE

Lake SR 50 4167242 ADVANCE ROW ACQUISITION -  LAKE COUNTY 5.679 mi RIGHT OF WAY ACTIVITIES ROW

Lake SR 44 4193701 AT ROYAL TRAILS RD 0.210 mi ADD LEFT TURN LANE(S) CST

Lake SR 33 4230961 AT CR 474 0.001 mi ADD LEFT TURN LANE(S) CST

Sumter CR 466 4301871 AT US 301 0.075 mi ADD TURN LANE(S) CST

Sumter US 301 4301881 AT SR 44 0.113 mi ADD TURN LANE(S) CST

Lake CR 466A 4302531 FROM SUMTER COUNTY LINE TO US 27 3.061 mi ADD LANES & REHABILITATE PVMNT ROW

Lake CR 466A (Miller St) 4302532 FROM US 27 TO SUNNY COURT ADD LANES & REHABILITATE PVMNT CST

Lake CR 473 4311961 AT WESTMONT RD 0.135 mi ADD LEFT TURN LANE(S) CST

Lake SR25 (US 27) 4329111 FROM CR 561 SOUTH  TO CR 561 NORTH 2.136  MI ADD LANES & RECONSTRUCT PDE

Sumter CR 673 4336701 FROM US 301 TO 1-75 3.500  MI RESURFACING CST

Lake MINNEOLA INTERCHANGE 4338301 MINNEOLA PARTIAL INTERCHANGE (TPK MP 279) INTERCHANGE RAMP (NEW) CST

Sumter I-75 at CR 514 4354761 FROM 0.5 MILES WEST OF I-75 TO US 301 WIDEN ROAD PD&E

Lake LAKE-ORANGE PARKWAY 4354851 FROM US 27 TO SR 429 NEW ROAD CONSTRUCTION PD&E

Sumter WEST STREET 4354931 FROM SR 48 TO CR 476 RESURFACING CST

Sumter BATTLEFIELD PKWY 4354951 FROM CR 476 TO SR 48 RESURFACING CST

Sumter SR 48 (East Belt Ave) 4354961 FROM MAIN STREET TO US 301 RESURFACING CST

Lake NORTH HANCOCK RD 4355151 FROM CR 50 TO FOSGATE RD NEW ROAD CONSTRUCTION CST

Sumter C-468 PENDING FROM WEST OF CR 505 TO EAST OF SR91/FLORIDA TURNPIKE 1.500 mi ADD LANES & REHABILITATE PVMNT CST

2014 - 2018 TRANSPORTATION IMPROVEMENT PROGRAM - TIP FY 2013/14 - 2017/18 APPROVED JUNE 26, 2013 [AMENDED DECEMBER 11, 2013]
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This analysis shows the roadway segments condition reflecting the existing condition and any 

improvements listed in the current TIP and it represents the Existing + Committed (E+C) network. An 

existing condition roadway LOS analysis was completed for the 2013 base year using the FDOT 2012 

Generalized Service Volume Tables and the 2013 Peak Hour/Peak Direction volumes for Lake County and 

Sumter County.  A copy of this analysis is included in Attachment III of this report. It is important to note 

that the adopted capacities shown in Attachment III are generalized capacities obtained from the 2012 

Florida Department of Transportation Level of Service Handbook, but the Lake~Sumter MPO also 

accepts capacities based on LOSPLAN Studies/Analyses submitted by proposed developments. LOSPLAN 

is a Level of Service Analysis tool which uses site-specific field data including roadway geometrics, cycle 

lengths, signal timings, and turning movements to calculate roadway capacities. 

A map showing the volume to capacity ratios for the 2013 year is included in Attachment IV of this 

report. 

Lake County – Level of Service Summary 

The TMS evaluation shows that 20 roadway segments in Lake County are operating at or above adopted 

LOS standards with 17 roadway segments reporting above 110% capacity. The following table identifies 

these segments. 

 

Sumter County – Level of Service Summary 

The TMS evaluation shows that no roadway segments in Sumter County are operating at or above 

adopted LOS.   

Crash Data Management System 

In 2010 the MPO acquired a web-based Crash Data Management System (WebCDMS) in which crash 

data, roadway inventory data, and traffic operations data are merged and used to aid in addressing 

engineering and safety issues. Long and short form crash reports are received from the Department of 

Highway Safety and Motor Vehicles. The MPO provides query based thematic mapping, collision 

diagramming, and specialized reporting to local law enforcement, school boards, and local 

municipalities.  

EB/NB RESERVED TOTAL
V/C 

RATIO
LOS WB/SB RESERVED TOTAL

V/C 

RATIO
LOS

480 C.R. 44 CR 473 APIARY ROAD D 792 872 4 876 1.11 F 469 7 476 0.60 C

510 C.R. 44 SR 19 HICKS DITCH ROAD D 792 482 97 579 0.73 C 709 100 809 1.02 F

850 C.R. 452 SANDY LANE LAKE LANDING BOULEVARD D 560 649 0 649 1.16 F 667 0 667 1.19 F

860 C.R. 452 LAKE LANDING BOULEVARD CR 44 D 572 649 4 653 1.14 F 667 5 672 1.17 F

990 C.R. 455 CR 455 / CR 50 SR 50 D 572 412 249 661 1.16 F 293 310 603 1.05 F

1140 C.R. 46A SR 44 SR 46 C 603 29 6 35 0.06 C 657 15 672 1.11 F

2085 S. HANCOCK ROAD HOOKS STREET JOHNS LAKE ROAD D 792 615 160 775 0.98 D 814 161 975 1.23 F

2100 HARTWOOD MARSH ROAD US 27 HANCOCK ROAD D 572 365 6 371 0.65 C 646 11 657 1.15 F

2104 HARTWOOD MARSH ROAD HANCOCK ROAD N. 90 DEGREE BEND D 572 325 6 331 0.58 C 682 11 693 1.21 F

2110 HARTWOOD MARSH ROAD N. 90 DEGREE BEND ORANGE COUNTY LINE D 560 285 6 291 0.52 C 718 11 729 1.30 F

2350 LAKESHORE DRIVE (CLER) HARDER ROAD LAKE LOUISA ROAD D 572 393 13 406 0.71 C 823 24 847 1.48 F

2354 LAKESHORE DRIVE (CLER) LAKE LOUISA ROAD ANDERSON HILL ROAD D 572 328 13 341 0.60 C 589 24 613 1.07 F

2750 ROLLING ACRES ROAD US 27 / US 441 OAK STREET D 572 778 96 874 1.53 F 658 100 758 1.33 F

2760 ROLLING ACRES ROAD OAK STREET CR 466 D 572 641 97 738 1.29 F 788 112 900 1.57 F

2790 ROUND LAKE ROAD SR 46 ORANGE COUNTY LINE D 560 196 373 569 1.02 F 183 220 403 0.72 C

3030 SR 19 CR 561 LAKE HARRIS NORTH END D 1,190 1,124 201 1,325 1.11 E 1,180 219 1,399 1.18 E

3400 SR 46 CR 435 CR 46A C 430 598 3 601 1.40 D 641 8 649 1.51 D

3410 SR 46 CR 46A SEMINOLE COUNTY LINE C 430 690 7 697 1.62 D 1,053 19 1,072 2.49 E

3560 SR 50 CR 455 ORANGE COUNTY LINE D 3,020 1,221 933 2,154 0.71 C 2,292 907 3,199 1.06 F

4160 WOLF BRANCH ROAD US 441 BRITT ROAD D 572 439 221 660 1.15 F 375 123 498 0.87 C

2013 LEVEL OF SERVICE
FDOT LOS 

STANDARD

LOS 

CAPACITY
ROAD NAME FROM TO

Segment 

ID
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Lake County – Crash Report Summary 

In the 2013 year, Lake County had 5,601 reported motor vehicle crashes. The majority of the crashes 

being property damaged only 5,385 (96.14%). Injury crashes accounted for 178 (3.18%) of the crashes, 

while 38 (0.68%) were fatal crashes.  
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Table 1 – Crash Location Summary  

 

Table 2 - Intersection Summary Top 40 

 

Located Crashes Private Properties, Parking Lots, and Unlocated Crashes

Area Crashes Injuries Fatalities Area Crashes Injuries Fatalities

Astatula 3 0 0 Astatula 2 0 0

Clermont 586 11 1 Clermont 308 3 0

Eustis 176 8 3 Eustis 96 3 0

Fruitland Park 101 7 0 Fruitland Park 66 1 0

Groveland 128 8 0 Groveland 95 1 0

Howey-In-the-Hills 7 0 0 Howey-In-the-Hills 13 1 0

Lady Lake 502 24 12 Lady Lake 236 2 3

Leesburg 579 18 1 Leesburg 389 3 2

Mascotte 22 1 0 Mascotte 4 1 0

Minneola 54 2 0 Minneola 40 0 0

Montverde 5 0 0 Montverde 1 0 0

Mount Dora 370 10 0 Mount Dora 201 4 0

Tavares 184 6 0 Tavares 135 4 0

Umatilla 34 0 0 Umatilla 28 1 0

Unincorporated 776 41 15 Unincorporated 460 18 1

Totals: 3527 136 32 Totals: 2074 42 6

R
a
n

k
in

g

Intersection T
o

ta
l 

C
ra

s
h

e
s

1 US 441 @ DONNELLY ST 98

2 US 27 @ DIXIE AVE 35

3 SR 50 @ HANCOCK RD 34

4 SR 50 @ GRAND HY 32

5 US 441 @ SLEEPY HOLLOW RD 32

6 US 27 @ SR 91 30

7 US 27 @ HOOKS ST 29

8 US 27 @ CAGAN CROSSINGS BLVD 29

9 US 441 @ EUDORA RD 26

10 CR 466 @ ROLLING ACRES RD 24

11 US 27 @ PICCIOLA CUTOFF 23

12 US 27 @ CITRUS TOWER BLVD 23

13 US 27 @ ROPER BLVD 22

14 SR 50 @ CITRUS TOWER BLVD 22

15 US 441 @ LAKE SHORE BLVD 22

16 SR 50 @ CR 455 (Hartle Rd) 21

17 US 192 @ TOWN CENTER BLVD 21

18 US 441 @ LIMIT AVE 21

19 US 441 @ SR 46 21

20 US 441 @ SPRING HARBOR BLVD 20

21 US 27 @ ROLLING ACRES RD 19

22 US 27 @ WASHINGTON ST 18

23 SR 46 @ CR 437 18

24 US 27 @ VISTA DEL LAGO BLVD 18

25 US 27 @ SOUTHERN BREEZE DR 17

26 US 441 @ SR 19 17

27 US 27 @ INDIAN TR 17

28 SR 50 @ BLOXAM AVE 16

29 SR 91 @ RONALD REAGAN TURNPIKE 16

30 US 441 @ 3RD ST 16

31 US 441 @ TOMATO HILL RD 16

32 US 441 @ RADIO RD 16

33 US 27 @ MAIN ST 15

34 US 192 @ SUMMER BAY BLVD 15

35 SR 91 @ OLD HWY 50 15

36 US 27 @ CR 48 15

37 US 441 @ LINCOLN AVE 15

38 US 441 @ LAKE EUSTIS DR 15

39 US 27 @ SR 50 15

40 US 27 @ GLENBROOK BLVD 14
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Sumter County – Crash Report Summary 

In the 2013 year, Sumter County had 1,150 reported motor vehicle crashes. The majority of the crashes 

being property damaged only 1,053 (91.57%). Injury crashes accounted for 85 (7.13%) of the crashes, 

while 15 (1.30%) were fatal crashes.  
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Table 3 – Crash Location Summary  

 

 

Table 4 – Intersection Summary Top 40 

 

 

 

Located Crashes Private Properties, Parking Lots, and Unlocated Crashes

Area Crashes Injuries Fatalities Area Crashes Injuries Fatalities

Bushnell 15 0 0 Bushnell 50 5 0

Center Hill 4 0 0 Center Hill 4 1 0

Coleman 2 0 0 Coleman 4 0 0

Webster 4 1 0 Webster 4 0 0

Wildwood 97 4 0 Wildwood 158 3 0

No Data 77 7 1 No Data 13 0 0

Unincorporated 278 18 6 Unincorporated 440 43 8

Totals: 477 30 7 Totals: 673 52 8

R
a
n

k
in

g

Intersection T
o

ta
l 

C
ra

s
h

e
s

1 I 75 @ SR 44 50

2 US 301 @ SR 91 29

3 US 301 @ STATE HWY 44 24

4 I 75 @ SR 48 17

5 I 75 @ CR 470 17

6 I 75 @ EXIT 328 12

7 SR 93 @ COUNTY HWY 476 11

8 US 301 @ E COUNTY ROAD 466 11

9 I 75 @ CR 673 9

10 US 301 @ COUNTY HWY 44A 8

11 BUENA VISTA BLVD @ EL CAMINO REAL 8

12 CR 466 @ COUNTY HWY 466 7

13 SR 93 @ N COUNTY ROAD 475 7

14 SR 91 @ RONALD REAGAN TURNPIKE 5

15 CR 101 @ E COUNTY ROAD 466 5

16 MORSE BLVD @ EL CAMINO REAL 5

17 US 27 @ NE 134TH AVE 5

18 US 27 @ COUNTY ROAD 109 5

19 US 441 @ DONNELLY ST 4

20 CR 476 @ COUNTY ROAD 647 4

21 SR 471 @ STATE HWY 50 4

22 SR 93 @ COUNTY ROAD 311 4

23 SR 91 @ STATE HWY 468 4

24 SR 44 @ N C 470 4

25 US 301 @ COUNTY HWY 466A 4

26 SR 44 @ N COUNTY ROAD 475 4

27 BUENA VISTA BLVD @ STILLWATER TRL 4

28 CR 466 @ COUNTY ROAD 105 4

29 SR 50 @ COUNTY ROAD 773 3

30 BARWICK ST @ N GAMBLE ST 3

31 BUENA VISTA BLVD @ BELVEDERE BLVD 3

32 BUENA VISTA BLVD @ WINIFRED WAY 3

33 CR 466 @ PRESTON DR 3

34 CR 466 @ COUNTY ROAD 103 3

35 CR 101 @ WEDGEWOOD LN 3

36 MORSE BLVD @ SAN MARINO DR 3

37 BUENA VISTA BLVD @ GLENVIEW RD 3

38 US 27 @ NE 136TH AVE 3

39 SR 50 @ COUNTY ROAD 757 2

40 SR 471 @ COUNTY HWY 48 2



 

 

 

2013 Volume to Capacity Ratio Map 
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ITS Systems Engineering Process

COORDINATION & PARTNERS
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ITS Systems Engineering Process

» The SEMP

» What is the SEMP

» When is it used and Why

» How  to determine Project Risk

» High Risk or Low Risk

» The Planning Process

» High Risk vs Low Risk

» MPO/Local Agency Role vs FDOT Role

» Questions

THE SYSTEMS ENGINEERING MANAGEMENT PLAN



The SEMP

» System

» “A combination of interacting elements organized to achieve a purpose”

» “An aggregation of end products and enabling products to achieve a given 

purpose”

» Notice this is bigger than ITS

What is a System?



The SEMP

» Systems Engineering

» An inter-disciplinary approach and means to enable the realization of successful 

systems

» Focuses on: 

» Defining customer needs and required functionality early in the development 

cycle 

» Documenting requirements 

» Then proceeding with design, implementation, and system validation while 

considering the complete problem 

What is Systems Engineering?



The SEMP

» Systems Engineering Management Plan

» Management Plan to organize an inter-disciplinary approach to enable the 

realization of combining interacting elements organized to achieve a purpose

» The term also generally is use to refer to the carrying out of the plan

» Elements

» Stakeholder Involvement

» Eye on the purpose

» Defines the problem before implementing the solution

» Maintenance and Operation driven

» Does not select devices

What is the SEMP?



The SEMP

» When:

» Per Part 940 of 23 CFR, agencies are required to use systems engineering 

process for federally funded projects that are considered to be High Risk Projects.

» For state funded ITS projects, systems engineering process is required for High 

Risk Projects.

When is it used?



The SEMP

» Why: The use of SE for each project has several benefits and will ensure that:

» Deployments:

» Are aligned with the FDOT’s overall mission, goals, and objectives.

» Result in effective systems that are fully integrated and coordinated.

» Incorporate operation and maintenance plans that result in reliable, extensible systems.

» Ensures:

» Efficient project management from inception to acceptance.

» Project accountability and quality.

» Public resources are used with maximum cost efficiency and effectiveness.

Why is it used?



The SEMP

» Two documents were created to determine the level of Risk a Project 

contains:

» The Sunguide ITS Checklist (SIC) Form

» The ITS Risk Assessment Form

How To Determine Project Risk?

Sunguide_ITS_Checklist_Form&Risk_Assesment.pdf


The Planning Process

High Risk or Low Risk: That is the Question!

Project Type Example project

Low Risk ITS Projects Signal timing, studies, maintenance, and new isolated traffic signals; Expansion/Upgrade 

to existing ITS systems; Use traditional construction design processes

High Risk ITS Projects New systems, multi-jurisdictional, multi-modal, software development; and adaptive signal 

system; Use/Tailor Systems Engineering process.

Low Risk

High Risk

Project



The SEMP

Risk Assessment For ITS Projects

Question: Yes No

1. Will the project depend on only your agency to implement and operate?  

2. Will the project use only software proven elsewhere, with no new software writing?  

3. Will the project use only hardware and communications proven elsewhere?  

4. Will the project use only existing interfaces (no new interfaces to other systems)?  

5. Will the project use only existing system requirements that are defined in writing?  

6. Will the project use only existing operating procedures that are defined in writing?  

7. Will the project use only technologies with service life longer than 2-4 years?  

» If you are unsure about a question please be conservative

» If all yes selected, then it is a low risk project. If there is even one “No” 

selected, it is a high risk project. 

» Use Table 1: Risk assessment for ITS Projects within the document for 

additional detail regarding each question.



FHWA Rule CFR 23

Sec 940.11 Project implementation.

(a) All ITS projects funded with highway trust funds shall be based on a 

systems engineering analysis.

(b) The analysis should be on a scale commensurate with the project scope.

(c) The systems engineering analysis shall include, at a minimum:

(1) Identification of portions of the regional ITS architecture being 

implemented (or if a regional ITS architecture does not exist, the applicable 

portions of the National ITS Architecture);

(2) Identification of participating agencies roles and responsibilities;

PART 940 - INTELLIGENT TRANSPORTATION SYSTEM ARCHITECTURE AND STANDARDS

SUBCHAPTER K - INTELLIGENT TRANSPORTATION SYSTEMS



FHWA Rule CFR 23

Sec 940.11 Project implementation.

PART 940 - INTELLIGENT TRANSPORTATION SYSTEM ARCHITECTURE AND STANDARDS

SUBCHAPTER K - INTELLIGENT TRANSPORTATION SYSTEMS

Oversight Risk FHWA’s Involvement

Full FHWA 

Oversight

High risk FHWA has approval authority on all 

documentation provided.

Low risk 1 FHWA shall be provided documents for 

review but does not require FHWA 

approval. 

State Delegated High risk FHWA shall be provided a copy of the 

documents for their records.

Low risk FHWA has no role.



The Process
SEMP VEE Diagram



The Process
SEMP VEE Diagram



The Process

PD&E

Design

Construction

Construction

Operations & MaintenancePlanning



The Process

Project Life Cycle Comparison Diagram



RFP or Design

ITS Planning Process Flowchart.pptx


So What does this mean to you

» MPO/Local Agency Role

» All projects should begin with architecture update
» Proposed Projects should be entered

» Next a concept exploration should occur
» Feasibility/Need established

» Complete SIC and ITS Risk Assessment Form 
» High/low Risk

MPO / Local Agency



So What does this mean to you

» FDOT Role

» Review and Concurrence with Architecture Update
» Architecture update presented to the Change Management Board

» Review and Concurrence with Concept Exploration Suggested
» Part of 4P process

» Review and Concurrence on SIC and ITS Risk Assessment Form

FDOT



Architecture and MPO

» Architecture is a planning tool that ensure 

consistency

» Think about a comprehensive plan for ITS

» Shows who operates what

» Who plans to operate something new

» How data does or will flow

» The MPO needs to be aware of the architecture 

and support the updating of the system 

architecture



In Review

High Risk or Low Risk: That is the Question!

Project Type Example project

Low Risk ITS Projects Signal timing, studies, maintenance, and new isolated traffic signals; Expansion/Upgrade 

to existing ITS systems; Use traditional construction design processes

High Risk ITS Projects New systems, multi-jurisdictional, multi-modal, software development; and adaptive signal 

system; Use/Tailor Systems Engineering process.

Low Risk

High Risk

Project



MPO/Local Agency Role

When



FDOT Role

When

» FDOT Role

» Review and Concurrence with Architecture Update
» Architecture update presented to the Change Management Board

» Review and Concurrence with Concept Exploration Suggested
» Part of 4P process

» Review and Concurrence on SIC and ITS Risk Assessment Form



The END

QUESTIONS



Resources

FDOT – ITS Systems Engineering:

http://www.dot.state.fl.us/trafficoperations/its/projec

ts_deploy/semp.shtm

District 5 Architecture:

http://www.consystec.com/florida/d5/web/_regionh

ome.htm



 

APPENDIX A 
 

SunGuide
® 

ITS Checklist (SIC) Form 
 
 
 

 

Submittal Date:     

Agency:    
 

Agency Project Manager:    

 
Project Description:     

 
  

 
 

Project  Name:  Insert Project FPID & Project Limits 

Funding   Profile Total Cost Federal State 

 $0.0 M $0.0M $0.0M 

 
 
 
 

Criteria / Question Yes / No 
/Partially 

 
Comments 

1.   Architecture Scope and Region Description 

a) Is the project in the regional architecture?   

b) List the physical subsystems that are 
included. 

  

2.   Key Agency / Provider  Identification 

a) Identify all participating agencies and 
providers of services, and define their 
roles. 

  

b) Where will the system be used and who 
will be responsible for operations? 
Maintenance?   

3.   Agreements 



 

 

 
Criteria / Question Yes / No 

/Partially 

 
Comments 

a) Are there any agreements that must be 
implemented between users/agencies in 
order to implement the project? 

  

b) Can existing agreements be used?   

4.   Concept of Operations (ConOps) 

a) Has a project ConOps been described 
in sufficient detail to understand the 
roles and responsibilities (i.e., technical, 
financial, human resource, mutual 
relationship, and functional areas) of the 
primary users and the systems they 
operate in the region? 

 . 

b) Is the project ConOps an integral part of 
the 

District’s ITS ConOps? 

  

5.   Functional Requirements / Requirements Definition 

a) Have high-level functional requirements 
been identified for the system(s) 
included in the project? Have all 
requirements contained in the ConOps 
been incorporated in the functional 
requirements? 

  

b) Have the detailed functional 
requirements of the project been listed 
by system or subsystem? 

  

c)  Has a traceability matrix been 
developed for the requirements? 

  

d) Are the requirements unambiguously 
stated in terms of shall statements? 

  

6.   Interfaces  / Information Flows 

a) Have all interfaces for the project that 
cross agency boundaries been 
identified and defined? 

  

b) Have all system and subsystem 
interfaces/ interconnections been 
identified? Are there interface control 
documents (ICD) for these interfaces? 

  

c)  Have ICDs been developed for the 
identified interfaces that do not already 
have an ICD? 

  

d) Have interconnect diagrams or tables 
been developed to describe the data 

  



 

 

 
Criteria / Question Yes / No 

/Partially 

 
Comments 

exchanged between subsystems? 

e) Is enough supporting information 
provided to understand the information 
exchanged? Has it been clearly identified 
in an ICD? 

  

f)  Are there any integration requirements 
that may have been overlooked? Are all 
integration requirements covered by an 
ICD? 

  

7.   Analysis of Alternative Configuration and Technology Options  that Meet the 
Requirements 

a) Have users indicated their preferred 
solution? 

If not, then identify the rationale for 
the selected solution. 

  

b) Have life-cycle costs been determined?   

8.   Procurement Options  (i.e., Contracting Options  for Implementation) 

a) Which option has been selected?   

• Consultant Design / Low-Bid Contractor  . 

• Design / Build   

• Task Work Order   

• Invitation to Negotiate   

• Systems Integrator   

• Systems Manager   

• Other   

9.   Project Schedule 

a) Have opportunities to coordinate 
implementation schedules with 
other transportation 
improvements been 
investigated?   

10. Standards  Identification 



 

 

 
Criteria / Question Yes / No 

/Partially 

 
Comments 

a) Is the project using FDOT-approved ITS 
Standards (developed or under 
development)? 

  

11. Maintenance  and Operations Plan 

a) Is this project included in the 
District’s or 

FDOT’s overall maintenance 
program? 

  

b) If this is a local or JPA project, is there a 
documented plan for maintaining the 
project? (If not, are there informal 
agreements for how the project will be 
maintained and by whom?) 

  

12. Project  Acceptance Test Plan 

a) Is there a preliminary acceptance test 
plan outline? 

  

b) The final detailed acceptance test plan 
must be submitted prior to 90% 
completion of the project for approval.   

13. Project  Change Control  Process 

a) Is there a process in place to address 
project updates, and to resolve or 
address new requirements or initiatives, 
etc.? 

  

b) Is there a plan for communicating 
project changes to the user?   

 
 
 
 

Other Comments     
 
 
 
 
 
 



 

 

 
 
 
 
 
 
 
 

Signature    Date    
 

Title      



 

 

APPENDIX B 
 

RISK ASSESSMENT FORM 
 

Question: Yes No 

1. Will the project depend on only your agency to implement and operate?    

2. Will the project use only software proven elsewhere, with no new software 
writing?  

  

3. Will the project use only hardware and communications proven 
elsewhere?  

  

4. Will the project use only existing interfaces (no new interfaces to other 

systems)? 

  

5. Will the project use only existing system requirements that are defined in 

writing? 

  

6. Will the project use only existing operating procedures that are defined in 

writing? 

  

7. Will the project use only technologies with service life longer than 2-4 

years? 

  

 

Notes: 

1. If you are unsure about a question, please be conservative. 

2. If all yes selected, then it is a low risk project.  If there is even one “No” 

selected”, it is a high risk project. 

3. Use Table 1:  Risk assessment for ITS Projects within the document for 

additional details regarding each question. 

 

[Source:  California DOT’s Systems Engineering Review Form.  Accessed on February 
19, 2013 @ http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/acrobat/LAPM07I.pdf] 

 
 

http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/acrobat/LAPM07I.pdf


Table 1:  Risk assessment for ITS Projects 1 
 

 Low-Risk 
Project 
Attributes  

High-Risk 
Project 
Attributes  

Risk Factors  

1  Single 
jurisdiction and 
single 
transportation 
mode (highway, 
transit or rail)  

Multi-
Jurisdictional 
or Multimodal  

With multiple agencies, departments, and 
disciplines, disagreements can arise about roles, 
responsibilities, cost sharing, data sharing, 
schedules, changing priorities, etc. Detailed 
written agreements are crucial!  

2  No software 
creation; uses 
commercial-off-
the-shelf 
(COTS) or 
proven software  

Custom 
software 
development 
is required  

Custom software requires additional 
development, testing, training, documentation, 
maintenance, and product update procedures -- 
all unique to one installation. This is very 
expensive, so hidden short-cuts are often taken 
to keep costs low. Additionally, integration with 
existing software can be challenging, especially 
because documentation is often not complete 
and out-of-date.  

3  Proven COTS 
hardware and 
communications 
technology  

Hardware or 
communicatio
ns technology 
are “cutting 
edge” or not in 
common use.  

New technologies are not “proven” until they 
have been installed and operated in a 
substantial number of different environments. 
New environments often uncover unforeseen 
problems. New technologies or new businesses 
can sometimes fail completely. Multiple proven 
technologies combined in the same project 
would be high risk if there are new interfaces 
between them.  

4  No new 
interfaces  

New 
interfaces to 
other systems 
are required.  

New interfaces require documentation for the 
“other” system be complete and up-to-date. If 
not (and often they are not), building a new 
interface can become difficult or impossible. 
Duplication of existing interfaces reduces the 
risk. “Open Standard” interfaces are usually 
well-documented and low risk.  

5  System 
requirements 
fully detailed in 
writing  

System 
Requirements 
not detailed or 
not fully 
documented  

System Requirements are critical for an RFP. 
They must describe in detail all of the functions 
the system must perform, performance 
expected, plus the operating environment. Good 
requirements can be a dozen or more pages for 
a small system, and hundreds of pages for a 
large system. When existing systems are 

                                                 
1 California DOT’s Systems Engineering Review Form  

http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/acrobat/LAPM07I.pdf  

& NCHRP Report 560, Guide to Contracting ITS Projects http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_560.pdf 

http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/acrobat/LAPM07I.pdf
http://onlinepubs.trb.org/onlinepubs/nchrp/nchrp_rpt_560.pdf


 Low-Risk 
Project 
Attributes  

High-Risk 
Project 
Attributes  

Risk Factors  

upgraded with new capabilities, requirements 
must be revised and rewritten.  

6  Operating 
procedures fully-
detailed in 
writing  

Operating 
procedures 
not detailed or 
not fully 
documented  

Standard Operating Procedures are required for 
training, operations, and maintenance. For 
existing systems, they are often out-of-date.  

7  None of the 
technologies 
used are near 
end of service 
life  

Some 
technologies 
included are 
near end of 
service life  

Computer technology changes rapidly (e.g. PC’s 
and cell phones become obsolete in 2-4 years). 
Local area networks using internet standards 
have had a long life, but in contrast some mobile 
phones that use proprietary communications 
became obsolete quickly. Similarly, the useful 
life of ITS technology (hardware, software, and 
communications) is short. Whether your project 
is a new system or expanding an existing one, 
look carefully at all the technology elements to 
assess remaining cost-effective service life.  
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