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Agencies and Stakeholders
• City of Groveland
• City of Clermont
• Lake County
• FDOT - Deland
• Lake County Schools
• Home Owners Associations
• Downtown Businesses
• Emergency Services
• St Johns River Water Management District
• Utility Companies
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Project Progress - Jan. thru May
• Early coordination with Stakeholders
• Data Gathering for Design 75% Complete
• Confirmed Trail Typical Sections
• Confirmed Trail Alignment
• Confirmed Trail At Grade Crossings
• Early Parcel by Parcel Meeting
• Early Evaluation of Boat Pass Concepts
• Determine Early R/W Costs
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Cost Reduction / Implementation Strategy

Data Gathering to Confirm Environmental 
Constraints – Reduce Bridge boardwalk Costs
Data Gathering to Confirm Environmental 
Constraints – Reduce Bridge boardwalk Costs

Utilize Existing R.R. Embankment and Maintain 
Existing Visual Shielding 
Utilize Existing R.R. Embankment and Maintain 
Existing Visual Shielding 

Utilize existing SR 50 R/W in lieu of original RR 
Alignment $1,000,000 Cost Reduction
Utilize existing SR 50 R/W in lieu of original RR 
Alignment $1,000,000 Cost Reduction

Follow Through with FDOT Commitments -
Confirm Design Criteria with FDOT / Lake County
Follow Through with FDOT Commitments -
Confirm Design Criteria with FDOT / Lake County



South Lake Trail
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Segment 1 –SR 50
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Segment 1 –SR 50



SR 50 Typical Section
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Segment 1 –SR 50
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Segment 2 – CR 565A
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Segment 2A – SLHS  Sidewalk
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Segment 2B – CR 565A



Segment 2 – CR 565A
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Segment 3 – CR 565A
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Segment 3 – CR 565A
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Segment 3 - CR 565A



Segment 3 – CR 565A
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Segment 4 – CR 561
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Segment 4 - CR 561
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Segment 4 - CR 561
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Segment 4 – CR 561
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Segment 4 - CR 561
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At Grade Roadway Crossings
Advance Warning / Safety Devices
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Segment 4 - CR 561



Segment 4 – CR 561
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